
11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 69 

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

STPHS 36-1(21)3

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

2000-SLOPE FLTN-N JCT MT 200

4758

2014

5079

4702

010

076

103

021

000

000

000

000

620

140

181

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SLOPE FLATTENING & SIGNING

08/18/05

10/03/05

05/09/05

02/06/06

10/03/05

07/27/05

03/07/06

06/12/06

09/09/05

03/15/06

    633,408

  4,940,718

    915,782

     40,248

     719,103

   5,387,494

     985,200

      24,999

    133,184

    142,495

      4,000

          0

           0

           0

   1,015,355

           0

65

150

40

25

12

0

0

0

     107,865

     484,874

      78,816

       2,500

           0

           0

      81,228

           0

     150,647

     883,326

      87,118

       5,341

     891,239

   5,572,102

   1,011,479

      24,925

District 1 - Missoula

02805

04205

04405

06106

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

WINDY RIDGE CONSTRUCTION INC  

    852,287

  5,529,989

    989,200

     24,999

     77

    150

     40

     25

124

103

100

100

140

182

107

214

36

16

88

16.9

15.9

8.6

21.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,530,156

   7,116,796$

     279,679$

   7,396,475$

   7,146,951$   7,499,745

     674,055

105 % 15 %

182 BENDA, JOHN         
    280

     12

    292

30%167 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,126,432$

     676,467$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

Days

Days

P

P

P

P

00035

00006

00006

00036

.07

64.9

75.702

2.8

.089

68.7

82.367

3.5

.019

3.8

6.665

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.031

6.129

10.75

1.129

MI

MI

MI

MI

KM

KM

KM

KM

18.039

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 7-2(37)83

SFCN 7-1(104)12

SFCN 7-1(103)48

STPP 6-1(108)23

NH-PLH 7-1(93)68 F

STPP 35-1(14)0

PORTABLE SCALE SITES - MSLA

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

TROUT CREEK-NORTHWEST

N OF STEVENSVILLE WYE - FLOREN

ST REGIS - NE

3455

5913

5595

5725

2016

5726

037

104

103

108

093

014

000

000

000

000

000

000

110

111

410

183

130

181

 PIT,SIDEWALK,C & G,STRIPING,E

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

 MIX BITUMINOUS SURFACING,ELEC

GRADE,GRAVEL,PMBS,PCCP,SCALE &

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

SEAL & COVER

GRADING,GRAVEL SURFACING,PLANT

SEAL & COVER

02/06/06

10/03/05

07/05/05

12/12/05

04/05/04

02/06/06

03/20/06

10/19/05

07/25/05

05/03/04

11/02/05

10/20/05

09/20/05

  1,043,999

     31,683

    125,151

    204,916

 11,787,898

    698,080

     963,069

      23,524

     138,407

     211,822

  10,836,413

     737,891

          0

          0

          0

          0

  1,237,729

          0

           0

           0

           0

           0

  12,487,412

           0

60

0

50

25

210

60

0

0

0

0

26

0

      77,046

       3,529

      16,609

      16,946

   1,083,641

      59,031

           0

           0

           0

           0

   1,108,297

           0

      79,012

      16,702

      19,555

       2,216

   1,294,970

       8,379

     736,246

      23,301

     151,068

           0

  12,194,817

       7,061

District 1 - Missoula

03106

04905

05605

06C05

08903

16106

MONTANA MATERIALS INC (DBA) L 

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

MONTANA MATERIALS INC (DBA) L 

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING INC     

    963,069

     23,524

    138,407

    211,822

 12,074,141

    737,891

     60

      0

     50

     25

    236

     60

76

99

109

0

98

1

103

473

118

13

117

14

80

38

97

28

10.7

71.7

12.9

10.6

118.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

RAVALLI             

RAVALLI             

SANDERS             

RAVALLI             

MINERAL             

Days

P

P

P

P

P

P

00007

00007

00007

00006

00007

00035

83.39

12.125

47.05

22.9

68.29

.07

83.39

12.249

47.55

29.5

74.28

3.399

0

.124

.5

6.6

5.99

3.329

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.2

.806

10.645

9.661

5.369

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 35-1(13)3

NHTSA 1-2(126)153

NH 5-2(122)31

EAST OF ST REGIS - EAST

GUARDRAIL - WEST GLACIER - SE

MEDICINE TREE - VIC RED HORN R

5727

4278

1744

013

126

122

000

000

000

183

310

130

ICAL,FENCE

SEAL & COVER

GUARDRAIL AND BRIDGE RAIL

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

02/06/06

08/30/04

04/05/06

10/12/04

04/20/06

09/08/05

    194,861

  1,974,149

 13,729,755

     203,423

   1,702,652

  18,129,389

          0

     58,459

-   144,413

           0

           0

           0

60

120

240

0

4

2

      16,274

     136,212

   1,812,939

           0

           0

           0

       3,225

     103,779

     341,968

       2,353

   1,653,900

   5,840,432

District 1 - Missoula

16106

02803

02B05

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO INC      

    203,423

  1,761,111

 17,984,976

     60

    124

    242

1

97

32

20

76

19

28

85

137.1

6.3

5.9

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

           0

     941,314

     941,314       9,414

      75,305

1 123.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 16.543
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,086,588

16106

  13,114,549$

   1,237,729$

  14,352,277$

  14,765,548$  13,114,846

   1,273,076

89

%

% 10.9 %

%

185 BENEDIK, TOM        

TIED

     60

      0

     60

28 %15 %

    405

     26

    431

73%110 %

$

$

$

$

$

$

$

$

$

      11,604

$

$

      75,305$

$

$

$

$

$

$

$

$

$

$

$

   1,424,059$

   1,297,732$

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

FLATHEAD            

LAKE                

Days

Days

P

P

00001

00005

153.3

31.4

176.3

36.8

23

5.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

37.097

8.71

MI

MI

MI

KM

KM

KM

26.681

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 4 of 69 

NH 5-2(130)59

NH 5-2(131)67

SFCS 486-1(6)2

STPS 567-1(7)0

STPP 52-1(26)18

POLSON - NW

NORTH OF POLSON - NORTH

COLUMBIA FALLS - NORTH

LIBBY - NORTH

YELLOW BAY - NORTH

5452

5453

4284

5459

5075

130

131

006

007

026

000

000

000

000

000

183

183

181

183

181

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

11/24/03

05/09/05

05/09/05

07/11/05

07/11/05

05/03/04

07/19/05

08/03/05

11/03/05

11/03/05

10/08/04

09/08/05

11/04/05

05/11/05

     92,601

    337,762

  1,231,676

    156,207

    772,847

      95,212

     346,321

     985,315

     190,500

     717,685

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

30

30

60

45

40

0

0

0

0

0

      11,425

      41,559

      78,825

      19,050

      71,768

           0

           0

           0

           0

           0

      11,183

      13,602

      94,210

      12,532

      61,259

      89,005

     315,453

     976,489

     160,704

     619,005

District 1 - Missoula

03405

03405

07B03

08405

12405

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

     95,212

    346,321

    985,315

    190,500

    717,685

     30

     30

     60

     45

     40

93

91

99

84

86

98

33

120

66

85

77

77

95

56

85

12.6

4.3

9.6

7.8

9.9

2

Contract Totals for :

Proj. Count:
     430,363

    441,533

           0

     441,533

     441,533     404,458

      52,984

92 6.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

% %

TIED

TIED

     30

      0

     30

77 %47 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      24,785

$

$

      52,984$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

LINCOLN             

LAKE                

Days

P

P

S

S

P

00005

00005

00486

00567

00052

59.2

67.2

1.9

0

18

61.035

79.3

12.2

6.69

26.3

1.835

12.1

10.3

6.69

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.96

19.516

16.613

10.79

13.387

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 4599(03)

NH 5-2(121)27

NH 5-2(128)28

SFCP 65-1(4)0

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

4973

1744

1744

4953

003

121

128

004

000

000

000

000

999

130

111

181

NTERPRETIVE CENTER

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

07/18/02

04/05/06

04/05/06

05/05/03

08/26/02

04/24/06

04/24/06

10/14/03

10/09/02

10/22/04

12/23/02

05/11/05

    348,464

 14,257,910

  1,184,139

     62,604

     279,475

  18,236,642

   1,744,803

      59,215

          0

     38,127

          0

          0

           0

           0

           0

           0

0

240

240

90

0

2

0

0

      27,948

   1,823,964

     174,480

       5,329

           0

           0

           0

           0

           0

     354,834

      19,024

       7,787

     281,033

   3,930,782

     184,327

      54,509

District 1 - Missoula

18602

26106

26106

26403

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

    279,475

 18,274,768

  1,744,803

     59,215

      0

    242

    240

     90

101

22

11

92

0

19

11

146 101

9

10.3

14.3

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

      38,127

  20,019,571

  19,981,445   4,115,109

   1,998,444

21 9.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 72.535
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  34,148,114

26106

  42,487,209$

-     47,827$

  42,439,381$

  42,487,209$  14,105,639

   4,203,499

33

%

% 7.2 %

%

193 CYR, MARK           

TIED

TIED

    240

      2

    242

0 %19 %

    865

      8

    873

38%24%

$

$

$

$

$

$

$

$

$

$

$

$

     373,858

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,020,178$

   4,203,499$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN & SANDER

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

00005

00005

00065

0

26.71

28

0

0

31.39

28

.23

0

4.68

0

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

7.548

0

.371

MI

MI

MI

MI

KM

KM

KM

KM

116.992

MI

KM

FOY-DENNIS 523-5824

E

E

E

MI
KM

MI

MI

MI

MI



11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(757)

STPU 8107(17)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

3980

4391

2015

4770

5964

016

577

098

757

017

000

000

000

000

000

221

240

130

232

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

BRIDGE DECK SEAL

BRIDGE DECK SEAL

03/10/03

11/24/03

02/07/05

02/06/06

02/06/06

04/07/03

09/13/04

03/16/05

05/01/06

05/01/06

08/24/04

06/24/06

06/24/06

  2,110,268

    382,350

  5,250,480

    283,537

    116,000

   1,777,055

     272,191

   4,395,688

     211,000

      85,440

    178,943

          0

     30,876

          0

          0

   2,385,899

           0

           0

           0

           0

150

60

200

60

60

68

0

0

0

0

     231,017

      32,663

     439,569

      21,400

       8,544

     450,471

           0

           0

           0

           0

     463,817

      86,411

     395,889

      20,142

         973

   2,004,932

     254,954

   4,225,581

     217,767

      87,777

District 1 - Missoula

04C02

06903

06C03

14A05

14A05

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

  1,955,998

    272,191

  4,426,564

    211,000

     85,440

    218

     60

    200

     60

     60

84

94

96

103

103

103

265

90

94

11

72

93

89

55

55

23.1

33.9

9.4

9.2

1.1

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     296,440     305,544

      29,944

103 6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .24
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,142,635

14A05

   6,741,374$

     209,819$

   6,951,193$

   7,350,218$   6,791,011

     733,193

92

%

% 14.2 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %71 %

    470

     68

    538

79%102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      21,115

$

$

      29,944$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     967,232$

     952,647$

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

MINERAL,MISSOULA

MINERAL,MISSOULA

Days

P

U

00007

08107

49.47

1.51

49.62

1.6

.15

.09

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.242

.145

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.387

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-1(155)64

SFCI 90-1(156)74

IM-STPS 0002(820)

CM 8128(1)

CM-STPU 0002(693)

TARKIO-EAST

ALBERTON - EAST & WEST

FENCING - ALBERTON FIRE DAMAGE

BROADWAY PEDESTRIAN XING-MISSO

BROOKS/SOUTH/RUSSELL INTERSECT

5065

5066

6009

4499

2418

155

156

820

001

693

000

000

001

000

000

183

183

310

411

510

ERE

R

R

CTRICAL,PAVEMENT MARKING

AY,SEAL & COVER,CURB & GUTTER

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

CURB,SIDEWALK,SEAL & COVER,ELE

GRADING,GRAVEL,PLANT MIX OVERL

12/12/05

12/12/05

12/12/05

10/03/05

11/15/04

03/21/06

03/21/06

03/21/06

03/04/05

11/22/05

    602,747

    579,109

    148,153

    276,239

  2,885,920

     606,070

     581,619

     205,286

     367,778

   2,888,911

          0

          0

          0

          0

-    14,332

           0

           0

           0

           0

           0

55

55

55

85

120

0

0

0

0

0

      54,565

      52,312

      18,491

      36,778

     346,669

           0

           0

           0

           0

           0

      26,358

      10,614

           0

      53,867

     653,493

     453,627

     180,496

     188,041

     212,309

   2,994,285

District 1 - Missoula

02C05

02C05

02C05

04505

06704

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    606,070

    581,619

    205,286

    367,778

  2,874,579

     55

     55

     55

     85

    120

75

31

92

58

104

48

20

0

146

189

84

84

84

40

5.8

5.9

25.4

21.8

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,392,975     822,164

     125,368

59 4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

TIED

     55

      0

     55

84 %29 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      36,972

$

$

     125,368$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

U

00090

08128

64

1.86

74.402

3.23

10.402

1.37

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

2.21

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 7-2(39)91

IM 90-2(105)94

STPS 474-1(6)0

CM 8121(2)

SFCU 8117(5)

BROOKS STREET - MISSOULA

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

4783

4572

5458

5063

5426

039

105

006

002

005

000

000

000

000

000

180

182

181

181

180

,SEAL & COVER

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

G,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

11/15/04

05/09/05

05/09/05

07/09/04

07/09/04

03/04/05

07/13/05

06/21/05

08/16/04

08/16/04

11/22/05

08/26/05

09/16/05

09/16/05

01/19/06

    928,885

  7,125,993

    547,414

    200,990

    355,807

     968,997

   7,026,334

     487,404

     164,525

     326,305

     75,191

    796,766

     56,225

          0

          0

   1,105,888

           0

     555,583

     189,343

           0

120

175

30

80

80

5

21

2

0

0

     116,280

     562,107

      58,489

      14,807

      29,367

     157,315

           0

      77,782

      24,615

           0

      91,438

     475,297

      58,417

      19,470

      52,698

   1,123,351

   6,212,090

     559,046

     184,343

     342,370

District 1 - Missoula

06704

07305

07405

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,044,188

  7,823,099

    543,629

    164,525

    326,305

    125

    196

     32

     80

     80

102

88

101

97

105

58

85

75

79

179

76

84

8.1

7.7

10.4

10.6

15.4

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     744,931

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

P

I

S

U

U

00007

00090

00474

08121

08117

90.96

94.414

0

0

0

93.02

105.633

3.507

1.038

.979

2.06

11.219

3.507

1.038

.979

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.323

18.095

5.656

1.674

1.579

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMSTACK-SHANE 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 8116(6)

SFCU 8112(2)

IM 0002(392)

MOUNT AVE-RUSSELL TO HILL-MSLA

EAST MISSOULA HWY - MISSOULA

D1 - INTERSTATE GUARDRAIL

5061

5427

3457

006

002

392

000

000

005

181

181

310

 & COVER

NTS

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

INTERSTATE GUARDRAIL IMPROVEME

07/09/04

07/09/04

11/14/05

08/16/04

08/16/04

05/02/06

09/16/05

09/16/05

05/25/06

    167,562

     86,128

    296,075

     145,063

      79,496

     290,775

          0

          0

          0

           0

           0

           0

80

80

30

0

0

0

      13,056

       7,155

      34,893

           0

           0

           0

      18,774

       4,774

           0

     135,703

      74,525

     244,264

District 1 - Missoula

10604

10604

11A05

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

OMO CONSTRUCTION INC          

    145,063

     79,496

    290,775

     80

     80

     30

94

94

84

144

67

0 100

13.8

6.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

13

Project Mgr. Totals for :

Proj. Count: 33.097
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,201,022

10604

  14,138,563$

     913,850$

  15,052,412$

  14,368,451$  12,904,450

   1,344,969

90

%

% 11.4 %

%

184 MAART, WILLIAM W    

TIED

TIED

     80

      0

     80

0 %129 %

    575

     28

    603

47%104 %

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   1,465,200$

   1,415,105$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

MINERAL             

Days

Days

U

U

08116

08112

1.01

1.63

1.96

3.202

.95

1.572

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.532

2.535

MI

MI

MI

KM

KM

KM

53.381

MI

KM

STACK-SHANE

KELLER-SCOTT

523-5830

994-1843

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(124)56

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

124

142

020

066

000

000

000

000

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

02/06/06

12/13/04

02/09/04

04/19/05

05/22/06

02/02/05

03/16/04

 10,337,729

  8,483,106

 14,219,828

 13,704,852

  10,889,187

   6,974,633

  15,182,258

  14,344,308

     91,157

          0

  1,012,877

    596,171

           0

  15,827,795

  11,258,667

220

160

30

0

0

0

0

0

   1,088,919

     767,210

   1,518,226

   1,147,545

           0

   1,419,270

   1,643,899

     819,332

      93,872

   1,311,019

     968,821

  10,920,887

     565,043

  16,386,369

  14,714,857

District 1 - Missoula

01105

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 10,980,344

  6,974,633

 16,195,135

 14,940,479

    220

    160

     30

      0

100

8

104

131

75

12

92

59

7

11

7.5

16.6

8

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  46,745,515

  47,390,386$

   1,700,205$

  49,090,591$

  44,950,282$  42,587,156

   4,521,900

95% 7.5 %

186 MITCHELL, JAMES D.  
    410

      0

    410

8%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,193,044$

   4,919,298$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

00005

00052

00005

50.867

0

109.13

50.867

2.8

111.62

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

STPU 6701(7)

STPU 6701(8)

STPU 6701(9)

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

3111

3862

2950

2950

2950

454

003

007

008

009

000

000

000

000

000

310

160

140

140

140

ECONSTRUCTION

URFACING,SEWER,SIDEWALKS,CURB

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX BIT.S

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

10/06/03

10/06/03

06/05/05

06/05/05

06/05/05

11/10/03

11/10/03

09/07/05

09/07/05

09/07/05

08/18/05

08/18/05

06/20/06

06/20/06

  2,103,860

    852,395

  2,792,398

  1,436,802

    334,923

   1,634,913

     700,812

   4,528,625

   1,669,988

     382,430

    264,119

    196,275

    543,328

-    10,345

          0

   1,834,119

   1,342,149

           0

           0

           0

100

100

0

0

0

11

8

0

0

0

     130,793

      56,065

     658,104

     658,104

     658,104

     309,583

           0

           0

           0

           0

     309,626

     112,371

     324,637

     113,949

       4,235

   1,785,827

   1,292,092

   4,054,601

   1,283,926

     212,027

District 1 - Missoula

01700

01700

04605

04605

04605

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,899,032

    897,087

  5,071,953

  1,659,642

    382,430

    111

    108

      0

      0

      0

97

96

90

77

55

100

200

49

17

1

122

125

17.3

8.7

8

8.9

2

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

     532,983

   2,796,119

   7,114,025

   3,176,268

   6,581,043

   3,077,919

   5,550,554

     186,858

   1,974,312

97

84

13.7

8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

115

22

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     421,997

     442,821

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

U

U

U

00082

00082

06701

06701

06701

.15

1.4

.5

0

0

5.11

6.86

1.2

.5

1.2

4.96

5.46

.7

.5

1.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8

8.806

1.129

.806

1.935

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 52-2(31)34

STPHS 1-2(132)113

SFCS 548-1(9)4

STPHS-STPP 52-2(28)51

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

JCT US 93 - JCT US 2

MT 35/SEC 317 INT - KALISPELL

5076

4708

4860

4022

031

132

009

028

000

000

000

000

410

310

180

410

KINGS

IGNALS,PAVEMENT MARKINGS

T

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

OVERLAY,SEAL & COVER,TRAFFIC S

INTERSECTION SIGNAL IMPROVEMEN

07/05/05

10/03/05

06/05/06

11/14/05

10/18/05

04/24/06

04/25/06

01/05/06

05/22/06

     90,052

     80,330

  1,326,835

    373,111

      92,215

      99,990

   1,197,816

     398,831

          0

          0

          0

          0

     118,668

           0

           0

           0

30

20

75

45

0

0

0

0

      13,832

       9,999

     119,782

      35,895

      17,719

           0

           0

           0

      18,924

      11,852

       1,401

      47,846

      92,860

      79,628

      11,979

     296,169

District 1 - Missoula

01605

01805

02306

02F04

MONTANA LINES INC             

H L CONSTRUCTION              

J T L GROUP INC - KALISPELL   

MONTANA LINES INC             

     92,215

     99,990

  1,197,816

    398,831

     30

     20

     75

     45

78

80

1

74

107

119

1

133

77

70

93

20.4

14.9

11.7

16.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.82
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,520,378

   8,916,768$

     993,377$

   9,910,144$

   9,757,311$   8,628,473

   2,161,170

88% 10 %

191 ROBERTS, JAMES      
    100

     19

    119

113 %37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     864,818$

   2,339,960$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

S

P

00052

00001

00548

00052

33.54

113

4.01

50.8

33.65

113

6.5

50.8

.11

0

2.49

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.177

0

4.016

0

MI

MI

MI

MI

KM

KM

KM

KM

20.676

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 0002(758)

BR 9024(19)

NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

2001-D1-ELECTRICAL

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

5006

4228

5456

5722

5457

758

019

029

028

030

000

000

000

000

000

310

221

182

183

183

 FLASHING BEACONS & LUMINARIES

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

INSTALLATION AND/OR UPGRADE OF

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

05/26/05

04/10/06

12/12/05

12/12/05

12/12/05

09/14/05

06/01/06

06/01/06

06/01/06

11/28/05

     53,527

  1,499,677

    157,488

    207,583

    749,192

      53,011

   1,502,436

     156,859

     202,321

     716,886

          0

          0

          0

          0

      2,338

      63,074

           0

           0

           0

           0

30

170

60

60

60

0

0

0

0

0

       7,952

     225,365

      18,823

      24,279

      86,026

      15,373

           0

           0

           0

           0

      12,634

      11,538

       7,210

      27,705

      29,766

      47,511

      15,025

     133,797

     180,625

     541,780

District 1 - Missoula

03505

04105

05C05

05C05

05C05

MONTANA LINES, INC            

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

     53,011

  1,502,436

    156,859

    202,321

    719,224

     30

    170

     60

     60

     60

75

1

85

89

76

82

5

38

114

35

103

27

27

27

26.6

76.8

5.4

15.3

5.5

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

       2,338

   1,078,404

   1,076,066     856,202

     129,128

80 7.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05C05

% %

TIED

TIED

TIED

     60

      0

     60

27 %50 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      64,681

$

$

     129,128$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

P

P

P

00005

00005

00005

173.2

168.3

177

177

173.2

180.9

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.129

7.903

6.29

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 263-1(22)6

STPHS 292-1(5)0

STPHS 0002(759)

SFCN 5-2(141)93

STPHS 0002(676)

2001-DELINEATORS-WEST OF MISSO

2001-SAFETY IMPROVEMENT-KALISP

2002-D1-SIGNING

SOMERS - SOUTH

1998-D1-GUARDRAIL

5010

5015

5358

5514

4423

022

005

759

141

676

000

000

000

000

000

310

310

411

181

310

SIGNS,DELINEATORS

SIGNING,DELINEATORS

SIGNING,DELINEATORS

PMS OVERLAY,SEAL & COVER

GUARDRAIL,SLOPE FLATTENING

11/14/05

11/14/05

11/14/05

11/14/05

11/14/05

04/13/06

04/13/06

04/13/06

03/27/06

03/27/06

05/30/06

     34,019

     49,728

     12,257

  2,024,919

    366,474

      25,500

      39,688

      10,105

   2,095,928

     294,379

        362

      5,240

          0

     18,908

          0

           0

           0

           0

           0

           0

30

30

30

45

40

0

2

0

0

0

       3,838

       5,932

       1,524

     271,631

      44,156

           0

           0

           0

           0

           0

       4,026

       8,180

       7,067

     114,421

      46,037

      25,621

      44,545

       9,992

   1,985,442

     274,592

District 1 - Missoula

06A05

06A05

06A05

07B05

08A05

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

     25,861

     44,928

     10,105

  2,114,836

    294,379

     30

     32

     30

     45

     40

100

112

99

95

93

105

138

464

42

104

17

16

17

67

63

15.7

18.4

70.7

5.8

16.8

3

Contract Totals for :

Proj. Count:
      96,004

     75,293

       5,602

      80,894

      75,293      80,158

      11,294

106 24

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06A05

% %

TIED

TIED

TIED

     30

      2

     32

16 %171 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      19,273

$

$

      11,294$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

FLATHEAD            

SANDERS             

LAKE,FLATHEAD 

LAKE,FLATHEAD 

Days

S

S

P

00263

00292

00035

5.7

0

15.8

13.627

9.36

16.5

7.927

9.36

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.785

15.097

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-2(133)134

NH 5-2(120)20

NH 5-2(119)19

IM 90-2(102)106

COLUMBIA FALLS - EAST & WEST

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

5450

1744

1744

3853

133

120

119

102

000

000

000

000

181

130

140

170

ENT MARKINGS

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

PMS OVERLAY,SEAL & COVER,PAVEM

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

02/06/06

02/06/06

10/13/04

03/25/02

03/06/06

11/15/04

05/22/02

10/22/02

08/06/03

  1,038,430

 15,603,255

  7,935,709

  2,973,320

   1,073,508

  17,269,807

   7,425,190

   2,326,681

          0

    113,070

    360,624

-    33,235

           0

           0

           0

   2,187,913

30

180

0

90

0

1

0

0

      85,881

   1,726,981

     891,023

     186,134

           0

           0

           0

     196,626

       4,854

     687,224

     850,165

     195,359

      10,736

  12,001,350

   7,067,490

   2,187,912

District 1 - Missoula

18106

01B05

02904

06202

J T L GROUP INC - KALISPELL   

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  1,073,508

 17,382,877

  7,785,814

  2,293,446

     30

    181

      0

     90

1

69

95

100

6

40

95

99 99

45.2

5.7

12

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

15

Project Mgr. Totals for :

Proj. Count: 33.187
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,063,622

   7,959,473$

      26,848$

   7,986,320$

   7,995,989$   3,750,302

     954,915

47% 9.4 %

190 SACKETT, DEAN       
    575

      2

    577

32%37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     353,461$

     966,223$

NONE

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

LAKE                

LAKE                

MISSOULA            

Days

Days

P

P

I

00005

00005

00090

20

18.098

105.633

26.7

20.184

110.159

6.7

2.086

4.526

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

3.365

7.3

MI

MI

MI

MI

KM

KM

KM

KM

53.526

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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District 1 - Missoula

3

Project Mgr. Totals for :

Proj. Count: 13.312
Project Mgr. Total Length:

  26,512,284

  27,021,678$

     440,459$

  27,462,137$

  26,882,910$  21,256,752

   2,804,138

79% 8.2 %

181 SULLIVAN, SHEILA    
    270

      1

    271

33%62%

$

$

$

   1,732,748$

   2,814,630$

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.471

MI

KM

MI
KM
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District 1 - Missoula

67

District Totals:

Proj. Count: District Total  Length:
198.208

 165,950,314

 174,886,796$

   5,754,139$

 180,640,930$

 175,704,869$ 130,638,374

  18,670,915

74% 9.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,950

    164

  4,114

46%

Time
Used

62%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,147,172$

  19,585,561$

Engineer

Estimate

Cont.

Pymts.

Days

319.685

MI

KM
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CM 0204(4)

BR 9001(47)

STPP 19-1(30)1

IM 90-4(46)206

BRF-BR 9039(34)

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

JCT I-90 - ANACONDA

OPPORTUNITY - NISSLER

POWELL COUNTY BRIDGES

5093

4539

4604

3611

4742

004

047

030

046

034

000

000

000

000

000

180

221

183

180

221

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

DGES,GRADE,GRAVEL,BITUMINOUD S

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

COLD MILLING,PLANT MIX OVERLAY

SEAL & COVER

PRE-STRESSED CONCRETE BEAM BRI

11/15/04

02/07/05

05/14/02

05/14/02

05/09/05

04/11/05

04/06/05

06/11/02

06/11/02

08/17/05

10/20/05

11/02/05

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

    380,575

  6,276,618

  1,932,705

     378,878

     402,789

     309,276

   5,672,421

   1,716,882

      5,919

      1,086

-     3,176

    130,888

          0

     381,378

     416,278

     324,300

   6,006,731

           0

45

75

120

120

160

5

0

0

0

0

      37,888

      60,418

      24,742

     453,794

     257,532

      69,466

     141,535

      35,673

     480,539

           0

      65,627

     147,920

      19,773

     432,490

     229,868

     351,860

     416,843

     318,633

   5,888,740

   1,330,086

District 2 - Butte

01B04

06105

09402

09402

15405

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

    384,797

    403,875

    306,100

  5,803,309

  1,716,882

     50

     75

    120

    120

    160

92

100

98

98

77

94

105

55

90

89

126

95

111

111

76

18.7

35.5

6.2

7.3

17.3

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE          

DEER LODGE,SILVE

POWELL              

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMMILLER-BRYAN 444-9413

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 46-5(2)51

NH 50-2(48)76

IM 90-5(63)264

STPS 359-1(7)1

SPORTSMAN'S CAMPGROUND - EAST

PEDESTRIAN TUNNEL-GALLATIN GAT

MILLIGAN CANYON INTERCHANGE -

CARDWELL - HARRISON

2137

4582

5720

5811

002

048

063

007

000

000

000

000

140

620

180

183

NG,STRUCTURES

,SIDEWALKS,ELECTRICAL

VER FULL WIDTH,SEAL & COVER ON

GRADE,GRAVEL,PLANT MIX SURFACI

PEDESTRIAN TUNNEL,GRADING,PMBS

MILL,FILL,DRIVING LN,SEAL & CO

SEAL & COVER

03/06/06

04/10/06

03/06/06

03/06/06

05/09/06

06/26/06

06/26/06

  6,068,563

    621,623

  1,892,228

    382,270

   6,724,386

     625,793

   1,828,588

     375,664

     40,128

          0

          0

          0

           0

           0

           0

           0

160

45

100

100

1

0

0

0

     672,439

      75,095

     182,859

      37,566

           0

           0

           0

           0

     190,021

      55,704

      17,279

       5,554

   1,030,667

     222,610

     316,242

      59,917

District 2 - Butte

27106

03605

06206

06206

ASCORP INC DBA DEBCO CONSTRUCT

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  6,764,514

    625,793

  1,828,588

    375,664

    161

     45

    100

    100

15

36

17

16

28

74

9

15

20

36

14

14

18.4

25

5.5

9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,604,226

  15,204,632$

     174,845$

  15,379,477$

  15,569,955$   9,336,829

   1,506,813

60% 11.6 %

216 ARVISH,MIKE         

TIED

TIED

    560

      6

    566

74%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,085,699$

   1,657,184$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

494-9649

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@mt.gov

dclary@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DEERLODGE,SILVER

GALLATIN            

BRAODWATER,JEFF

MADISON             

Days

Days

P 00050

76.7

76.7

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

MI

KM

KM

KM

KM

19.162

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 393-1(6)0

IM 0002(743)

BR 86-1(25)3

JCT MT 2-SW

INTERSTATE REHAB-BUTTE

BRIDGER CREEK - 3 KM NE OF BOZ

5731

5099

4230

006

743

025

000

000

000

183

170

221

OUS SURFACING,SEAL & COVER

NG,CONCRETE SLAB STRUCTURE

SEAL & COVER

CRACK & SEAT,PLANT MIX BITUMIN

GRADE,GRAVEL,PLANT MIX SURFACI

03/06/06

05/09/05

12/13/04

06/24/06

07/05/04

02/07/05

    150,888

  1,395,654

    726,037

     116,750

   1,353,194

     865,079

          0

     13,430

          0

           0

   1,480,110

     866,550

30

60

90

0

3

0

       9,340

     108,255

     103,809

           0

     148,011

     190,641

       4,579

     136,018

     197,940

      79,103

   1,496,492

     863,617

District 2 - Butte

07206

14405

03304

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

SLETTEN CONSTRUCTION CO       

    116,750

  1,366,624

    865,079

     30

     63

     90

68

101

100

49

92

104

7

98

97

5.8

9.1

22.9

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252     376,159

     220,425

17 6.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,442,663

06206

   4,299,989$

      13,430$

   4,313,419$

   4,426,905$   2,174,364

     413,115

49

%

% 10.1 %

%

213 CLARY,DAN           

    100

      0

    100

14 %10 %

    235

      3

    238

39%48%

$

$

$

$

$

$

$

$

$

      22,833

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

     219,134$

     452,871$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVER BOW          

SILVER BOW          

GALLATIN            

Days

Days

S

P

00393

00086

0

3.13

3.8

3.13

3.8

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.129

0

MI

MI

MI

KM

KM

KM

6.129

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 86-1(31)19

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

2002-GUARDRAIL-NE OF BOZEMAN

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

5377

5468

5469

4232

4979

031

025

026

013

002

000

000

000

000

000

310

181

181

221

140

EGTATION

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

GUARDRAIL,GRADING,GRAVEL & REV

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

08/18/05

03/06/06

03/06/06

12/12/05

06/05/06

09/28/05

01/17/06

11/30/05

    293,980

  1,015,831

    768,142

  1,236,161

    994,969

     174,800

   1,293,040

     985,900

   1,269,043

   1,160,100

-       151

          0

          0

     34,610

          0

           0

           0

           0

           0

           0

15

90

90

120

75

0

0

0

3

0

      17,480

     142,234

     108,449

     152,285

     158,829

           0

           0

           0

           0

           0

      16,874

       8,926

      10,671

     194,631

       9,435

     170,403

      12,991

       9,799

     927,974

           0

District 2 - Butte

03805

04206

04206

05305

08406

H L CONSTRUCTION              

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

    174,649

  1,293,040

    985,900

  1,303,653

  1,160,100

     15

     90

     90

    123

     75

97

1

1

73

0

97

6

10

128

6

80

59

59

43

9.9

68.7

108.9

21

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940      22,790

     250,683

1 86

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 12.849
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,035,120

04206

   5,747,962$

      34,459$

   5,782,421$

   5,749,433$   1,984,784

     683,086

35

%

% 22.1 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     90

      0

     90

59 %8 %

    390

      3

    393

52%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      19,597

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     438,477$

     769,918$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

S

U

00086

00050

00050

00540

07409

18.9

3.5

.366

6.75

1.03

20

9.5

3.5

8.92

1.475

1.1

6

3.134

2.17

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.774

9.677

5.055

3.5

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.724

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2319

3398

085

008

047

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  4,280,188

  2,094,289

   3,153,678

   3,995,495

   1,848,101

    279,171

    603,913

    286,664

   3,441,130

   4,952,513

   1,933,667

180

120

120

14

41

4

     315,368

     399,549

     184,810

     543,661

     929,608

     387,320

     571,005

     877,273

     341,138

   3,420,634

   4,961,086

   2,212,683

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  4,599,407

  2,134,765

    194

    161

    124

99

100

114

105

94

88

105

111

144

16.7

17.7

15.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,411

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,416$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

U

P

00015

05807

00008

193

.403

42.6

193

1.217

42.9

0

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI



11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 23 of 69

STPP 89-1(8)2

STPP-STPE 49-1(16)0

STPS 278-1(21)30

STPP 46-2(12)8

SFCS 324-1(2)21

DILLON - NO. MONTANA ST.

DILLON - NE

BIG HOLE PASS - EAST & WEST

WISDOM - WEST

15KM WEST OF GRANT - WEST

1809

1811

5730

5799

4318

008

016

021

012

002

000

000

000

000

000

140

140

183

183

183

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

SEAL & COVER,PAVEMENT MARKINGS

SEAL COVER,PAVEMENT MARKINGS

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

03/08/04

02/06/06

02/06/06

11/15/04

04/08/04

04/08/04

01/22/05

  3,165,515

  3,422,465

    137,914

    426,045

    679,523

   2,585,835

   2,867,450

     146,240

     450,573

     640,393

    189,488

    856,922

          0

          0

      3,762

   2,729,314

   3,105,651

           0

           0

           0

0

0

30

30

175

0

15

0

0

0

     387,875

     430,118

      11,699

      36,046

      64,039

     483,048

     456,656

           0

           0

           0

     378,974

     394,694

       2,203

       7,103

      41,624

   3,089,985

   3,864,845

       2,984

       2,984

     666,538

District 2 - Butte

07C03

07C03

08106

08106

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,724,372

    146,240

    450,573

    644,155

      0

     15

     30

     30

    175

113

124

2

1

104

78

86

19

20

65 87

12.3

10.2

73.8

238

6.2

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

     563,959

  5,453,285

    596,813

   1,046,410

           0

   6,499,695

     596,813

   5,834,965

     596,813

   6,954,830

       5,968

     817,993

      47,745

119

1

11.1

155.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07C03

08106

%

%

%

%

TIED

TIED

TIED

TIED

TIED

      0

     30

     15

      0

     15

     30

300

0

%

%

82

19

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     773,668

       9,306

$

$

$

$

     939,704

      47,745

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

P

S

00089

00049

00278

00046

00324

1.73

0

30.03

7.4

21.25

2.46

1.83

34.905

26.6

27.76

.73

1.83

4.875

19.2

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

7.863

30.968

10.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMTRIBELHORN-LESLY 444-6242

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 24 of 69

STPS 324-1(4)13

STPP 29-1(44)0

IM 15-2(74)122

GRANT - WEST

ENNIS - WEST

ROCKER SCALE SITE

4476

5518

4197

004

044

074

000

000

000

140

180

111

CING,SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

MSC SCALE SITE,OFF & ON RAMPS,

11/15/04

03/06/06

04/29/04

01/22/05

06/10/04

04/28/06

  6,248,874

    808,872

  3,710,889

   5,742,102

     741,415

   3,178,400

    212,247

          0

    125,386

   6,313,425

           0

   3,156,598

175

45

120

6

0

9

     574,210

      66,727

     286,056

     670,110

           0

     525,000

     663,493

       8,663

     528,041

   6,191,285

       7,414

   3,380,792

District 2 - Butte

11404

14206

03903

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

  5,954,348

    741,415

  3,303,786

    181

     45

    129

98

1

107

99

13

101

85

122

10.7

116.8

15.6

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   6,953,818   6,857,823

     638,249

99 10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 38.843
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,889,208

11404

  13,174,008$

   1,262,419$

  14,436,426$

  14,127,011$  13,826,035

   1,570,714

98

%

% 10.8 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      6

    181

85 %96 %

    250

     21

    271

73%84%

$

$

$

$

$

$

$

$

$

     705,117

$

$

     734,149$

$

$

$

$

$

$

$

$

$

$

$

   1,496,754$

   1,788,325$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD

MADISON             

SILVERBOW           

Days

Days

P

I

00029

00015

0

122

5.698

122

5.698

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

0

MI

MI

MI

KM

KM

KM

62.65

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 276-1(7)0

IM 90-5(61)240

IM 15-2(88)116

ROCKER INTERCHANGE - NORTH

PIPESTONE - WHITEHALL

BUXTON - N & S

4473

5467

4292

007

061

088

000

000

000

140

181

180

CING & SEAL & COVER

BITUMINOUS SURFACING,GUARDRAIL

,PAVEMENT MARKINGS

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,DIGOUTS,PLANT MIX

OVERLAY,SEAL & COVER,GUARDRAIL

04/29/04

08/18/05

03/06/06

06/10/04

05/08/06

04/28/06

  1,309,649

  3,164,106

  2,468,659

   1,078,748

   3,020,362

   2,339,444

-    36,500

      2,922

-    34,049

   1,026,448

           0

           0

120

75

90

30

0

0

      97,087

     302,036

     210,550

     185,584

           0

           0

     209,641

     105,876

      25,547

     998,426

     947,841

     508,551

District 2 - Butte

03903

05405

16206

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

  1,042,248

  3,023,284

  2,305,395

    150

     75

     90

97

31

22

113

35

12

105

53

9

21

11.2

5

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      88,886

   4,346,034

   4,183,046   4,379,218

     383,143

105 16.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 14.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,653,303

03903

   9,616,954$

      57,759$

   9,674,713$

   9,542,852$   5,835,610

     895,729

61

%

% 14.9 %

%

214 HARRIS, DEAN        

TIED

    120

     39

    159

99 %104 %

    285

     39

    324

63%71%

$

$

$

$

$

$

$

$

$

     737,682

$

$

     710,584$

$

$

$

$

$

$

$

$

$

$

$

     869,105$

   1,223,170$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

JEFFERSON           

SILVER BOW          

Days

Days

S

I

I

00276

00090

00015

.046

240

115.884

1.302

248.5

120.702

1.256

8.5

4.818

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

13.71

7.771

MI

MI

MI

KM

KM

KM

23.506

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(32)102

IM 15-2(87)126

SFCS 284-1(3)0

NH 8-4(41)93

US 287 PASS LN - N THREE FORKS

MONTANA ST EMERGENCY REPAIR-BU

JCT US 12 - N

US 287 PASS LN-S OF TOSTON

3377

5701

5533

3377

032

087

003

041

000

000

000

000

130

231

183

130

CING,PAVEMENT MARKINGS

6+0.316-1 INT MONTANA STREET

CING,& PAVEMENT MARKINGS

GRADING,GRAVEL,PLANT MIX SURFA

EMERGENCY REPAIR NBI#I00015 12

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

12/12/05

05/05/04

12/12/05

05/09/05

05/10/04

07/11/05

06/10/04

08/23/04

  4,883,259

    209,618

    213,121

  2,892,472

   5,123,200

     161,468

     188,169

   2,741,448

    109,192

     83,727

          0

     57,422

           0

           0

           0

105

40

30

90

2

0

0

27

     614,784

      24,220

      20,317

     274,145

           0

           0

           0

     242,788

      20,784

         778

     403,934

   1,952,708

     238,407

       1,882

   2,752,423

District 2 - Butte

01C05

01E04

08C05

09405

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

  5,232,392

    245,195

    188,169

  2,798,869

    107

     40

     30

    117

38

148

1

100

39

86

4

147

42

20

98

12.4

8.7

41.3

14.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.25
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,198,470

   8,214,285$

     250,341$

   8,464,625$

   8,214,285$   4,945,420

     933,466

60% 13.5 %

211 HELD,TERRY          
    265

     29

    294

57%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     668,284$

     933,466$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

JEFFERSON/L.C.

BROADWATER 

Days

Days

P

I

P

00008

00015

00008

102.18

126.316

93.03

105.4

126.316

96.06

3.22

0

3.03

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.194

0

4.887

MI

MI

MI

MI

KM

KM

KM

KM

10.081

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING



11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 27 of 69

STPP 59-2(12)38

STPHS 205-1(32)27

STPHS 411-1(9)0

SFCU-STPS 291-1(5)1

SFCS 290-1(5)3

RINGLING - NORTH & SOUTH

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

MAIN & JACKRABBIT LN - BELGRAD

BELGRADE - NORTH

3878

5373

5379

4471

5472

012

032

009

005

005

000

000

000

000

000

140

410

410

410

181

TREATED BASE,PLANT MIX BIT.SUR

RM DRAINS,SIGNING,PAVEMENT MAR

GRADE,GRAVEL SURFACING,CEMENT

SIGNING & SIGNALS

SIGNALS & SIGNING

PMBS,TRF SGNL,C&G,SIDEWALK,STO

OVERLAY,SEAL & COVER

03/07/05

11/14/05

11/14/05

03/06/06

03/06/06

04/26/05

04/03/06

04/03/06

04/03/06

  9,671,188

    124,686

    112,515

  1,886,418

  1,014,401

   9,329,696

     107,799

      96,224

   2,068,792

     884,447

    164,531

     12,951

      6,629

     42,749

          0

           0

           0

           0

           0

200

45

45

60

45

3

3

1

7

0

     839,673

      10,780

       9,622

     248,255

      79,601

           0

           0

           0

           0

     868,809

      25,648

      18,085

     160,677

       1,415

   7,232,949

      87,191

      73,156

   1,327,905

       8,845

District 2 - Butte

03205

03B05

03B05

13A05

15206

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

MONTANA LINES INC             

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

  9,494,227

    120,749

    102,852

  2,111,540

    884,447

    203

     48

     46

     67

     45

78

81

76

64

1

103

238

188

65

2

69

75

78

70

12

29.4

24.7

12.1

16

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

      19,580

     223,601

     204,023     160,347

      20,402

79 27.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.526
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,809,208

03B05

  12,486,958$

     226,860$

  12,713,815$

  12,486,958$   8,730,046

   1,187,931

70

%

% 12.3 %

%

223 JEWETT, JIMMY       

TIED

TIED

     45

      4

     49

73 %214 %

    350

     14

    364

61%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      43,733

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,074,634$

   1,187,931$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MEAGHER             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

S

S

00205

00411

00291

00290

26.846

.129

.752

2.88

26.846

.129

.828

8.33

0

0

.076

5.45

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.123

8.79

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

8.913

MI

KM

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM-BH 0002(807)

IM 0002(508)

IM 90-6(91)313

IM 90-6(90)304

STPHS 90-6(105)317

GALLATIN RIVER SCOUR MITIGATIO

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

2001-TRAIL CREEK INTERCHANGE-E

5466

3871

4187

3612

5021

807

508

091

090

105

001

000

000

000

000

232

230

221

181

231

N

ETORFIT

NG

OVERLAY,SEAL & COVER

,SEAL & COVER,GUARDRAIL,BRIDGE

GALLATIN RIVER SCOUR MITIGATIO

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

COLD MILLING,PLANT MIX OVERLAY

03/06/06

03/07/05

03/07/05

03/07/05

11/14/05

03/07/06

04/04/05

04/04/05

04/04/05

03/22/06

    671,625

  3,802,116

  5,299,047

  4,436,189

    786,537

     494,638

   2,543,425

   5,257,529

   4,828,423

     735,119

          0

          0

    152,709

     81,438

      1,610

           0

   2,897,793

           0

   5,143,475

           0

64

200

200

200

120

4

0

1

0

0

      49,464

     203,474

     420,602

     386,274

     108,273

           0

     289,779

           0

     487,489

           0

           0

     266,508

     284,583

     467,745

      48,060

     545,990

   2,741,263

   3,715,091

   4,837,146

     344,597

District 2 - Butte

01E06

08205

08205

08205

10A05

FOUR BEERS INC                

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

    494,638

  2,543,425

  5,410,237

  4,909,861

    736,729

     68

    200

    201

    200

    120

110

95

71

94

47

0

92

68

96

44

24

39

9.7

7.7

9.7

13.9

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,298,797  11,293,500

   1,010,350

85 9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.554
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,995,514

08205

  13,859,134$

     235,757$

  14,094,890$

  14,528,554$  12,184,087

   1,168,087

84

%

% 8.8 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

0 %85 %

    384

      5

    389

16%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,018,836

$

$

   1,197,870$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,066,896$

   1,355,607$

NONE

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

I

I

00090

00090

00090

00090

00090

292.2

303.508

314.08

303.553

316.736

292.6

313.447

314.08

313.674

316.83

.4

9.939

0

10.121

.094

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.645

16.031

0

16.324

.152

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.152

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

IM 15-2(86)128

IM 90-3(90)195

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

SPRINKLER-HARRISON INTCH-BUTTE

INTERSTATE FENCE-EAST OF GALEN

4180

5371

5428

4796

4295

013

015

001

086

090

000

000

000

000

000

410

310

180

520

310

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

ODDING & ELEC.

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

IRRIGATION SYSTEM,WATER WELL,S

FENCE REPLACEMENT

07/05/05

07/05/05

07/05/05

05/08/06

04/10/06

09/12/05

09/12/05

08/15/05

    647,223

     21,454

    308,190

    198,217

    165,602

   1,378,682

      30,566

     283,870

     169,459

      80,573

     70,972

          0

     83,306

          0

          0

           0

           0

           0

           0

           0

75

75

45

30

60

5

0

0

0

0

     140,925

     140,925

      28,387

      20,335

       8,057

           0

           0

           0

           0

           0

     247,534

         164

      62,083

       5,055

      11,696

   1,413,924

         450

     368,381

      35,939

      50,958

District 2 - Butte

01804

01804

02605

03506

06306

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

BECKER LANDSCAPING & DESIGN IN

MENARD CONSTRUCTION INC       

  1,449,654

     30,566

    367,175

    169,459

     80,573

     80

     75

     45

     30

     60

103

1

130

21

63

176

0

219

25

145

81

87

91

17

42

17.5

36.4

16.9

14.1

23

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      70,972

   1,480,220

   1,409,248   1,414,374

     281,850

100 17.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

     75

      5

     80

81 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     247,698

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

SILVER BOW          

DEER LODGE          

Days

P

U

I

I

00029

01805

00015

00090

84.89

.2

127.9

195.41

90.14

.2

127.9

198.94

5.25

0

0

3.53

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

0

5.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 357-1(6)5

STPS 272-1(8)0

STPP 14-2(27)56

STPP 14-2(28)33

CM 1805(10)

SOUTH OF ALDER - SOUTH

DEER LODGE - WEST

CHECKERBOARD - WEST

WHITE SULPHUR SPRINGS - SOUTH

MONTANA & ROWE RD - BUTTE

5480

5513

5797

5798

4173

006

008

027

028

010

000

000

000

000

000

180

183

183

183

410

G OVERLAY,SEAL & COVER

NOUS SURFACING,SEAL & COVER

DIGOUTS,PLANT MIX BIT.SURFACIN

SEAL & COVER

SEAL & COVER

SEAL & COVER

GRADE,GRAVEL ,PLANT MIX BITUMI

05/09/05

06/05/06

02/06/06

02/06/06

03/08/04

06/14/05

05/03/04

10/19/05

06/28/06

  1,154,834

     89,560

    178,911

    234,831

    755,471

   1,272,559

     107,283

     188,245

     244,018

     620,068

     18,006

          0

          0

          0

     39,902

   1,354,147

           0

           0

           0

     667,590

0

25

30

30

75

0

0

0

0

11

     127,256

      16,093

      16,958

      21,946

      62,007

     135,415

           0

           0

           0

     152,490

     129,006

           0

         973

         798

     137,007

   1,353,629

           0

       1,903

       2,422

     676,744

District 2 - Butte

06405

06506

07C05

07C05

14204

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

HOLLOW CONTRACTING            

  1,290,565

    107,283

    188,245

    244,018

    659,970

      0

     25

     30

     30

     86

100

0

1

1

101

95

0

6

4

90 88

9.5

51.1

32.9

20.2

2

Contract Totals for :

Proj. Count:
     413,742

    432,263

           0

     432,263

     432,263       4,325

      38,904

1 40.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 32.666
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,754,293

07C05

   4,375,323$

     212,186$

   4,587,508$

   4,504,433$   3,904,350

     582,889

87

%

% 15.2 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     30

      0

     30

0 %5 %

    340

     16

    356

60%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       1,771

$

$

      38,904$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     594,316$

     681,531$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MADISON             

POWELL              

MEAGHER             

MEAGHER             

SILVER BOW          

Days

S

S

P

P

U

00357

00272

00014

00014

01805

4.817

.007

55.9

33.4

.792

11.062

2.022

63.1

41.7

.918

6.245

2.015

7.2

8.3

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

3.25

11.613

13.387

.203

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

52.688

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

55

District Totals:

Proj. Count: District Total  Length:
148.056

 100,405,086

  95,976,519$

   3,637,804$

  99,614,315$

  99,477,696$  73,515,928

   9,841,557

74% 12.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,359

    195

  3,554

61%

Time
Used

78%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,302,715$

  11,910,592$

Engineer

Estimate

Cont.

Pymts.

Days

238.802

MI

KM
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STPHS 60-2(68)87

STPU 5201(16)

NH 24-2(20)43

NH 24-3(29)68

STPP 10-1(22)0

2001-ELECTRICAL-JCT SEC-227

6TH ST NW-16TH TO SMELTER-GREA

OVANDO - EAST

LINCOLN - EAST & WEST

10TH AVE. SOUTH - RIVER DRIVE

5013

4331

4777

5485

2141

068

016

020

029

022

000

000

000

000

000

310

140

181

181

130

VER

VER

SIGN,SIG,WATER & STORM DRN,

FLASHING BEACONS

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRD,PL MIX SURF,PCCP,SIDWALKS,

05/08/06

05/08/06

02/06/06

02/06/06

06/02/03

06/28/06

07/07/03

09/22/05

     38,681

  1,315,299

  2,074,600

  1,188,070

 11,658,171

      44,979

   1,237,969

   2,062,536

   1,187,464

  10,894,156

          0

          0

          0

          0

    405,026

           0

           0

           0

           0

  13,670,954

20

90

70

70

0

0

0

0

0

2

       3,598

     111,417

     165,003

      94,997

     871,533

           0

           0

           0

           0

     743,479

       1,296

      14,146

      31,191

      16,892

     580,048

         450

      12,380

     397,506

     248,614

  11,429,997

District 3 - Great Falls

01406

02406

05106

05106

05503

MONTANA LINES INC             

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

COP CONSTRUCTION L.L.C.       

     44,979

  1,237,969

  2,062,536

  1,187,464

 11,299,182

     20

     90

     70

     70

      2

1

1

19

21

84

36

13

19

18

78

3

288

114.3

7.8

6.8

5.1

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

           0

   3,250,000

   3,250,000     646,120

     260,000

20 7.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05106

% %

TIED

TIED

     70

      0

     70

0 %18 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      48,083

$

$

     260,000$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

CASCADE             

Days

P

U

P

P

P

00060

05201

00024

00024

00010

87.342

2.16

43.4

67.71

0

87.342

2.46

55.7

75.76

1.755

0

.3

12.3

8.05

1.755

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.484

19.839

12.984

2.831

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 41-1(19)32

NH 24-1(59)32

NH 24-1(60)27

STPHS 331-1(4)0

BLACKFOOT R-HELMVILLE (PH II)

CLEARWATER JCT - EAST

JCT MT 83 - WEST

2000-GUARDRAIL-WEST OF BELT

3980

5070

5451

4717

019

059

060

004

000

000

000

000

221

181

181

310

OVER

OVER

URFACING,REMOVAL OF STRUCTURE

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

GRADING,GRAVEL,PLANT MIX BIT.S

GUARDRAIL & SIGNING

03/07/05

03/07/05

03/07/05

02/07/05

04/06/05

04/06/05

04/06/05

04/26/05

10/20/05

    411,802

  1,741,173

    905,954

    161,799

     472,458

   1,422,615

     738,860

     153,992

          0

          0

          0

          0

     532,810

   1,426,570

     773,856

     180,086

80

80

80

30

0

0

0

0

      37,797

     113,809

      59,109

      12,319

     101,234

     114,126

      59,109

      61,229

      98,323

     105,546

      39,532

      56,931

     534,063

   1,307,224

     668,447

     184,793

District 3 - Great Falls

06205

06205

06205

07105

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

HIGHWAY SPECIALTIES, INC.     

    472,458

  1,422,615

    738,860

    153,992

     80

     80

     80

     30

100

92

86

103

97

92

67

93

99

99

99

93

18.4

8.1

5.9

30.8

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,509,734

     210,715

92 9.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 29.069
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,495,549

06205

  18,215,029$

     405,026$

  18,620,055$

  21,117,224$  14,783,474

   1,469,582

70

%

% 6.4 %

%

388 AAFEDT, RANDY       

TIED

TIED

TIED

     80

      0

     80

99 %89 %

    290

      2

    292

38%65%

$

$

$

$

$

$

$

$

$

$

$

$

     243,401

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

$

$

     943,905$

   1,454,192$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

POWELL              

MISSOULA            

MISSOULA            

CASCADE             

Days

P

P

S

00041

00024

00331

31.74

26.725

0

32.512

31.717

.9

.772

4.992

.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.245

8.052

1.452

MI

MI

MI

MI

KM

KM

KM

KM

46.887

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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STPS 464-1(10)13

NH 1-3(36)234 F

STPX-NH 37(26)

STPS 358-1(3)18

STPHS 1-3(49)199

N OF BROWNING - NORTH

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

PONDERA/GLACIER CNTY LINE SLID

2000 - GUARDRAIL - MARIAS PASS

5571

0594

5000

4477

4744

010

036

026

003

049

000

000

000

000

000

181

140

510

310

310

GUARDRAIL,PVMT MARKING

RAINAGE & FENCING

RAINAGE & FENCING

EMNTS ASSOCIATED WITH SLIDE

OVERLAY,LEVELING,SEAL & COVER,

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

ROADWAY ROADSIDE SAFETY IMPROV

GUARDRAIL IMPROVEMENTS

04/10/06

05/26/05

05/26/05

04/07/05

02/06/06

08/04/05

08/04/05

05/09/05

01/11/06

  1,014,578

 12,037,813

    988,275

  2,018,717

    103,546

   1,164,822

  13,195,183

     785,413

   2,187,253

     168,962

          0

    599,491

-    63,432

    153,106

      4,797

           0

           0

           0

   2,208,641

           0

30

0

0

0

30

0

12

0

5

1

      93,186

   1,187,566

      70,687

     218,725

      20,275

           0

           0

           0

     242,951

           0

       1,783

     836,675

      61,386

     232,101

       3,268

      11,650

  12,328,584

     619,188

   2,212,226

       1,690

District 3 - Great Falls

01306

12204

12204

15504

23106

SCHELLINGER CONST CO INC      

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

OMO CONSTRUCTION INC          

  1,164,822

 13,794,674

    721,981

  2,340,359

    173,758

     30

     12

      0

      5

     31

1

93

79

100

1

2

70

87

96

16

17 15.3

6.8

9.9

10.5

193.4

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596  12,947,772

   1,258,253

93 6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.01
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,162,929

12204

  17,501,633$

     693,962$

  18,195,594$

  17,523,021$  15,173,338

   1,590,439

87

%

% 7.5 %

%

386 BECKEDAHL MARK      

TIED

TIED

      0

     12

     12

0 %71 %

     60

     18

     78

6%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     898,061

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,135,213$

   1,614,665$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

PONDERA,GLACIER

GLACIER             

Days

S

P

S

P

00464

00001

00358

00001

12.864

233.99

17.6

198.7

18.714

247.05

17.6

199.8

5.85

13.06

0

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.435

21.065

0

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.274

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9026(15)

ER 409-1(6)32

STPS 432-2(5)40

NH 1-6(55)342

NH 10-2(30)43

SAGE CREEK - 23 KM EAST OF WHI

MTS 409 SLIDE-S OF WHITLASH

RUDYARD - SOUTH

RUDYARD - GILDFORD

FORT BENTON - LOMA

4543

5234

5509

5568

4817

015

006

005

055

030

000

000

000

000

000

220

151

181

181

181

 PLACE,SEED & DRAINAGE

IPING,SEAL & COVER

TRIPING

VER,GUARDRAIL

GRADE,GRAVEL,RCB DBL,FENCING

GRADE,GRAVEL,TOPSOIL SALAVGE &

COLD MILLING.LEVELING,PMBS,STR

CLOD MILLING,LEVELING,PMBS & S

LEVELING,PMS OVERLAY,SEAL & CO

02/06/06

11/24/03

11/14/05

11/14/05

11/14/05

03/16/06

04/26/04

03/10/06

03/10/06

01/27/06

06/15/06

06/12/04

09/14/04

    168,406

    124,605

    691,694

  1,770,691

  1,705,855

     289,081

     138,914

     749,448

   1,938,421

   1,598,205

          0

     18,400

          0

          0

          0

           0

     203,864

           0

           0

           0

25

30

45

45

60

0

0

0

0

0

      43,362

      16,670

     104,923

     271,379

     207,767

           0

      47,832

           0

           0

           0

      31,596

      43,587

      11,593

      17,998

      16,732

     287,236

     181,992

     170,412

     447,697

     309,187

District 3 - Great Falls

01A05

01B03

03A05

03A05

04305

CENTURY COMPANIES INC         

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    289,081

    157,314

    749,448

  1,938,421

  1,598,205

     25

     30

     45

     45

     60

99

89

23

23

19

73

91

11

7

8

100

57

12

11

23.9

6.8

4

5.4

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869     618,109

     376,302

23 4.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

0 %8 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,591

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

LIBERTY             

HILL                

HILL                

CHOUTEAU            

Days

X

S

S

P

P

26238

00409

00432

00001

00010

1.8

31.7

40.47

342.16

43.39

1.8

46.48

354.58

52.224

0

6.01

12.42

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

9.694

20.032

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

GIARD-JASON 454-5899

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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FBD-MT 0002(524)

NH 1-4(32)292

CM 5707(3)

CM 5709(7)

STPS 233-1(8)22

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

40 KM NORTH OF HAVRE - NORTH

4493

5763

5128

5129

4479

524

032

003

007

008

000

000

000

000

000

650

181

180

180

140

BOAT-CROSSING SITES

EMENT MARKING

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

,SIDEWALK,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

11/14/05

08/02/04

08/02/04

08/02/04

03/22/04

01/08/06

10/05/04

10/05/04

10/05/04

10/05/04

    832,037

  1,103,540

    154,917

    122,358

  4,640,516

     767,347

   1,198,486

     192,045

     141,332

   5,042,221

          0

          0

      1,732

-       972

    131,739

           0

           0

     202,785

     158,395

   5,237,693

0

40

120

120

120

0

0

0

0

5

      61,388

     167,788

      23,045

      16,960

     605,067

           0

           0

      22,306

      19,007

     523,769

     187,675

      67,595

      21,411

      18,573

     531,337

     712,287

   1,099,606

     214,401

     154,608

   5,337,409

District 3 - Great Falls

06104

06B05

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  1,198,486

    193,777

    140,360

  5,173,960

      0

     40

    120

    120

    125

93

92

106

98

102

306

40

96

98

101

55

103

103

99

26.3

6.1

10

12

10

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

     132,499

   5,508,097

   5,598,873   5,706,418

     645,072

102 10

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 45.036
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,314,619

07704

  12,055,500$

     150,899$

  12,206,399$

  12,343,725$   8,914,835

   1,518,349

72

%

% 10.6 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

99 %101 %

    320

      5

    325

60%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     571,321

$

$

     565,082$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     948,097$

   1,469,521$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

TOOLE               

HILL                

HILL                

HILL                

Days

P

U

U

S

00001

05707

05709

00233

291.748

1.22

.31

21.558

299.755

1.5

.74

30.613

8.007

.28

.43

9.055

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.915

.452

.694

14.605

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

72.64

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-STPU-CM-MT-STPE15-4(108)191

NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

SOUTH HELENA INTERCHANGE

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

5587

4014

4440

4715

3406

5130

108

064

019

020

014

009

000

000

000

000

000

000

110

410

310

410

310

181

RAVEL SURFACE,PMS,STRUCTURE

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

07/03/06

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

11/16/05

04/03/06

11/23/04

06/06/06

12/07/05

 10,850,338

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

   9,973,924

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

          0

          0

     94,123

      8,262

    187,659

          0

           0

     128,119

   1,804,337

     458,967

   1,765,596

     301,898

220

30

75

45

110

60

0

0

-3

0

14

0

     997,392

      15,000

     194,025

      39,508

     181,388

      27,672

           0

      38,000

     300,694

     157,402

     335,463

      66,418

           0

      36,712

     296,926

     136,331

     349,769

      68,801

           0

      95,073

   1,773,046

     404,303

   1,736,479

     309,972

District 3 - Great Falls

01606

03B04

05904

07903

07B02

11604

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  9,973,924

    100,000

  1,710,995

    403,347

  1,699,221

    307,467

    220

     30

     72

     45

    124

     60

0

74

98

88

98

103

0

97

99

87

104

104

100

101

60

101

112

38.6

16.7

33.7

20.1

22.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

I

P

U

U

U

U

00015

00008

05809

05809

05809

05805

190.5

42.468

1.7

1.15

2.7

0

190.5

42.676

2.8

1.15

4.1

1.18

0

.208

1.1

0

1.4

1.18

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.335

1.774

0

2.258

1.903

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STUDT-MARK 444-9191

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-BH 5815(5)

NH-STPHS 8-2(61)46

STPS 219-1(2)0

CRUSE-PARK TO 11TH AVE-HELENA

HELENA - EAST HELENA

PENDROY - EAST & WEST

5131

4820

4634

005

061

002

000

000

000

181

310

181

ERLAY,SEAL & COVER,SIDEWALK &

MPROVEMENTS

NG OVERLAY,SEAL & COVER

COLD MILLING,PL MIX SURFACE OV

SHOULDER,MEDIANS & APPROACHE I

LEVELING,PLANT MIX BIT.SURFACI

07/09/04

02/06/06

03/07/05

09/21/04

03/28/06

04/14/05

06/06/06

09/21/05

    225,401

  1,280,824

  1,428,981

     251,993

   1,381,614

   1,322,664

          0

          0

          0

     266,389

           0

   1,393,370

60

60

45

0

0

0

      22,679

     124,345

     158,720

      50,614

           0

     153,271

      58,680

      73,201

     115,486

     256,369

     155,093

   1,388,604

District 3 - Great Falls

11604

28106

01205

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

SCHELLINGER CONST CO.,INC.    

    251,993

  1,381,614

  1,322,664

     60

     60

     45

96

11

100

116

59

75

112

80

104

22.9

47.2

8.3

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     566,341

      50,351

100 22.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.996
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,237,021

11604

  15,538,518$

     290,044$

  15,828,561$

  16,080,844$   4,730,335

   1,602,009

29

%

% 21.6 %

%

387 CARLSON, JACK       

TIED

     60

      0

     60

112 %109 %

    600

     11

    611

61%49%

$

$

$

$

$

$

$

$

$

     127,481

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

   1,020,420$

   2,070,328$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

TETON               

Days

Days

U

P

05815

00008

0

45.605

.847

49.866

.847

4.261

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.366

6.873

MI

MI

MI

KM

KM

KM

14.509

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-7(31)343

IM 15-5(112)282

STPP 21-1(19)4

IM 15-6(35)309

PONDERA COUNTY LINE-SOUTH

GREAT FALLS - VAUGHN

CONRAD - NORTHEAST

DUTTON NORTH & SOUTH

5761

5762

5769

3889

031

112

019

035

000

000

000

000

183

183

181

140

 & DELINEATION

& DELINEATION

,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKING

COLD MILLING,PLANT MIX OVERLAY

COLD MILL,GRADE,HOT PLANT RECY

05/08/06

05/08/06

02/06/06

08/02/04

07/10/06

07/10/06

06/15/06

08/25/04

    806,127

    669,138

    456,822

  8,422,941

     715,275

     584,625

     555,556

  10,157,639

          0

          0

          0

    364,210

           0

           0

           0

  10,903,705

30

30

30

150

0

0

0

0

      57,222

      46,770

      50,000

     914,188

           0

           0

           0

     981,333

       2,726

       4,329

      11,617

     837,087

           0

           0

      87,914

  10,907,608

District 3 - Great Falls

11406

11406

13106

13604

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

SCHELLINGER CONST CO.,INC.    

    715,275

    584,625

    555,556

 10,521,849

     30

     30

     30

    150

0

0

16

100

5

9

23

85

37

101

13.2

7.7

2

Contract Totals for :

Proj. Count:
   1,475,265

  1,299,900

           0

   1,299,900

   1,299,900           0

     103,992

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,784,009

11406

  13,335,759$

     364,210$

  13,699,969$

  14,152,531$  12,384,126

   1,226,900

88

%

% 7.8 %

%

383 KLETTE, MIKE        

TIED

TIED

     30

      0

     30

0 %7 %

    255

      0

    255

82%75%

$

$

$

$

$

$

$

$

$

$

$

$

       7,055

$

$

     103,992$

$

$

$

$

$

$

$

$

$

$

$

$

$

     971,245$

   1,288,596$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE,PONDERA

CASCADE,PONDERA

PONDERA             

TETON               

Days

I

I

P

I

00015

00015

00021

00015

343.3

283

3.746

309.18

354.3

290.7

5.175

322.31

11

7.7

1.429

13.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

12.419

2.305

21.177

MI

MI

MI

MI

KM

KM

KM

KM

53.643

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPHS 15-4(106)239

IM 15-5(108)248

NH 3-1(12)0 F

NH 3-1(13)2 F

NH 104-1(2)1

2002-FENCING-NE OF CRAIG

CASCADE - N & S

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

10TH ST N - GREAT FALLS

5383

5483

1504

1504

5764

106

108

012

013

002

000

000

000

000

000

310

183

130

130

180

NG

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

MARKINGS,ELECTRICAL

INSTALLATION OF WILDLIFE FENCI

CRACK SEAL,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER,PAVEMENT

08/18/05

02/06/06

08/31/00

08/31/00

05/08/06

10/26/05

04/17/06

11/14/00

11/14/00

06/12/06

06/05/06

12/11/02

12/11/02

02/13/06

02/13/06

    468,525

    569,360

  4,125,575

  8,245,979

    668,464

     299,273

     525,062

   3,643,416

   7,662,635

     452,337

          0

      6,879

    159,795

    363,169

          0

           0

           0

   3,789,420

   8,226,363

           0

0

20

240

240

30

0

2

0

2

0

      29,927

      42,005

     291,473

     613,011

      40,620

           0

           0

     644,201

     658,109

           0

      88,540

      29,181

     636,261

     627,896

      20,713

     298,876

      77,260

   3,811,693

   8,059,146

     132,788

District 3 - Great Falls

01705

02A05

03800

03800

09406

H L CONSTRUCTION              

PAVEMENT MAINTENANCE SOLUTIONS

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MATERIALS OF GREAT FALL

    299,273

    531,941

  3,803,211

  8,025,804

    452,337

      0

     22

    240

    242

     30

100

15

101

98

29

296

69

99

95

51

41

100

100

29.6

37.8

16.7

7.8

15.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     522,964

  11,829,015

  12,015,783  11,870,839

     904,484

99 10.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %97 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,264,157

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE,LEWIS&C

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

U

00015

05211

247.829

.414

256.491

1.254

8.662

.84

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.971

1.355

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-CM 60-2(62)91

NH 57-1(5)0

CM 5299(60)

NH 101-1(2)0

NH 102-1(2)8

10TH AVE SOUTH-26TH TO 38TH-GR

BELT - SOUTHEAST

SIDEWALKS - GREAT FALLS

3RD ST NW - GTF

57TH-2ND AVE N/10TH AVE S-GTF

4323

5768

4920

5567

5569

062

005

060

002

002

000

000

000

000

000

160

185

620

181

181

SEAL & COVER,MEDIAN,SIDEWALK &

COLD MILLING,PLANTMIX OVERLAY,

CRACK SEALING

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

12/12/05

05/08/06

05/08/06

05/08/06

08/09/04

05/22/06

06/06/06

06/06/06

06/06/06

11/03/05

05/25/06

  1,592,316

     62,545

    510,781

  1,270,120

    398,881

   1,937,326

      28,598

     591,631

   1,303,504

     387,610

    129,704

          0

          0

          0

          0

   2,063,900

           0

           0

           0

           0

60

45

75

75

75

1

0

0

0

0

     174,359

       4,290

      53,247

     117,315

      34,828

     206,390

           0

           0

           0

           0

     174,756

      11,473

      17,122

       8,828

       1,326

   2,049,741

      52,781

     101,276

      25,146

       6,237

District 3 - Great Falls

09604

10C05

12406

12406

12406

UNITED MAT'LS OF GREAT FALLS  

HIGHWAY SPECIALTIES INC       

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  2,067,030

     28,598

    591,631

  1,303,504

    387,610

     61

     45

     75

     75

     75

99

185

17

2

2

85

267

32

8

4

108

40

21

21

21

8.5

21.7

16.9

35.1

21.3

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

           0

   2,282,745

   2,282,745     132,659

     205,390

6 20.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12406

% %

TIED

TIED

TIED

     75

      0

     75

21 %13 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      27,276

$

$

     205,390$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

U

U

00060

05203

05205

91.21

.491

7.537

92.19

2.431

8.492

.98

1.94

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.581

3.129

1.54

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-STPE 5205(18)

BR 9-2(10)47

SFCS 435-1(1)0

BR 9025(34)

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4042

4235

5804

2795

018

010

001

034

000

000

000

000

130

221

181

221

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

05/27/04

02/07/05

02/06/06

04/29/04

07/06/04

04/05/05

07/16/04

06/14/06

  6,938,185

  1,517,387

  1,157,634

  4,081,869

   6,656,255

   1,384,237

   1,112,510

   3,362,748

    274,292

-    29,314

          0

     53,159

   6,986,809

           0

           0

   3,480,965

0

100

45

210

41

-2

0

26

     798,751

     166,108

      89,001

     504,412

     762,227

           0

           0

     591,764

     558,519

     253,301

      21,670

     579,060

   6,894,562

   1,358,844

     226,997

   3,388,891

District 3 - Great Falls

15304

05105

09106

09404

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  6,930,546

  1,354,923

  1,112,510

  3,415,907

     41

     98

     45

    236

99

98

20

97

73

152

24

98

99

20

96

8.1

18.6

9.5

17.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 15.427
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,850,731

  23,487,647$

     933,839$

  24,421,485$

  24,654,507$  21,509,506

   2,199,826

87% 10.1 %

381 VOSEN, ROBERT       
    470

     46

    516

77%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,174,615$

   2,593,159$

COMPLETED

NONE

NONE

ACITVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

TETON               

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

S

X

05205

00435

25013

5.42

0

.3

7.47

9.775

.3

2.05

9.775

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.306

15.766

0

MI

MI

MI

MI

KM

KM

KM

KM

24.882

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 9-1(14)40

STPP 3-2(46)42

AUGUSTA - CHOTEAU

CHOTEAU - NORTH

5802

5803

014

046

000

000

183

183

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

12/12/05

12/12/05

    263,004

    517,487

     288,666

     576,335

          0

          0

           0

           0

50

50

0

0

      23,092

      46,107

           0

           0

       2,144

       3,081

      47,912

      95,988

District 3 - Great Falls

11C05

11C05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    288,666

    576,335

     50

     50

17

17

9

7

6

6

4.5

3.2

2

Contract Totals for :

Proj. Count:
     780,491

    865,001

           0

     865,001

     865,001     143,900

      69,199

17 3.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 30.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,537,381

11C05

   6,724,496$

      23,845$

   6,748,341$

   6,842,713$   5,118,632

     828,720

75

%

% 16.8 %

%

385 WOODHOUSE, HAROLD   

TIED

TIED

     50

      0

     50

6 %8 %

    405

     24

    429

78%94%

$

$

$

$

$

$

       5,225

$

$

      69,199$

$

$

$

$

$

$

$

$

$

     859,256$

     916,072$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LEWIS & CLARK/TET

LEWIS & CLARK/TET

Days

P 00003

41.716

62.78

21.064

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

33.974

MI

MI

KM

KM

49.74

MI

KM

E

MI
KM

MI

MI
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District 3 - Great Falls

53

District Totals:

Proj. Count: District Total  Length:
182.636

 107,382,239

 106,858,582$

   2,861,825$

 109,720,404$

 112,714,565$  82,614,246

  10,435,825

73% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,400

    106

  2,506

65%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,052,751$

  11,406,533$

Engineer

Estimate

Cont.

Pymts.

Days

294.575

MI

KM
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NH 1-10(55)581

STPU 1405(3)

STPU 1406(2)

NH 20-2(23)29

ROOSEVELT CO LINE-EAST

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

SOUTH OF SIDNEY - SOUTHWEST

5495

5575

5576

5527

055

003

002

023

000

000

000

000

180

180

180

180

SIDEWALKS

SIDEWALKS

PMS OVERLAY,GUARDRAIL & BRIDGE

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

LEVELING,OVERLAY,SEAL & COVER

02/06/06

05/09/05

05/09/05

02/06/06

05/31/06

06/28/05

06/28/05

03/23/06

03/09/06

03/09/06

  1,719,504

    118,850

    153,127

  4,641,902

   1,880,860

     108,678

     148,312

   3,811,295

    216,666

          0

          0

-    34,370

           0

     105,203

     163,750

           0

60

90

90

80

7

0

0

0

     188,086

      10,868

      14,831

     304,904

           0

      34,717

      32,750

           0

      79,321

      30,065

      28,485

     193,543

   1,456,107

     112,773

     159,720

   3,629,307

District 4 - Glendive

04B05

06B04

06B04

11106

NORTHERN IMPROVEMENT CO - FARG

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

NORTHERN IMPROVEMENT CO - FARG

  2,097,526

    108,678

    148,312

  3,776,925

     67

     90

     90

     80

77

107

98

95

42

87

87

63

21

96

96

61

5.4

26.7

17.8

5.3

2

Contract Totals for :

Proj. Count:
     271,977

    256,990

           0

     256,990

     268,953     272,493

      25,699

101 21.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 30.457
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,633,383

06B04

   5,949,145$

     182,296$

   6,131,441$

   5,961,108$   5,357,907

     518,689

90

%

% 6.2 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

96 %87 %

    230

      7

    237

63%59%

$

$

$

$

$

$

$

$

$

$

$

$

      58,550

$

$

      67,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     331,414$

     560,457$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

RICHLAND            

RICHLAND            

RICHLAND            

Days

P

U

U

P

00001

10405

10406

00020

581.1

.007

.214

28.89

590.03

.37

.568

49.7

8.93

.363

.354

20.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.403

.585

.571

33.565

MI

MI

MI

MI

KM

KM

KM

KM

49.124

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 446-1(3)0

BR 2-1(34)2

BR-STPE 9009(11)

ROSEBUD CR-3 KM W OF ROSEBUD

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4241

3989

4174

003

034

011

000

000

000

221

221

221

URE,GRADING,GRAVEL,PLANT MIX

ING,ELECTRICAL

ING,STRIPING,ELECTRICAL

CONC.PRESTRESSED GIRDER STRUCT

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

11/15/04

02/06/06

02/06/06

02/09/05

03/10/06

03/10/06

09/15/05

    529,040

  4,780,211

  2,575,492

     504,738

   4,638,061

   2,303,281

          0

          0

          0

     521,544

           0

           0

45

0

0

0

0

0

      70,663

     464,086

     222,799

     114,739

           0

           0

     105,975

      36,660

      94,934

     559,079

     385,464

     620,605

District 4 - Glendive

04B04

20106

20106

T C A, INC.                   

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

    504,738

  4,638,061

  2,303,281

     45

      0

      0

107

8

27

92

8

43

73 19

9.5

15.3

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   6,941,342   1,006,069

     686,885

14 13.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,884,743

20106

   7,446,080$

           0$

   7,446,080$

   7,462,886$   1,565,148

     757,548

21

%

% 15.2 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %19 %

     45

      0

     45

73%30%

$

$

$

$

$

$

$

$

$

     131,594

$

$

     686,885$

$

$

$

$

$

$

$

$

$

$

$

     237,569$

     801,624$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

CUSTER              

CUSTER              

Days

Days

S

P

X

00446

00002

09054

.32

2.72

.1

.32

2.72

.1

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

STPS 248-2(5)12

SFCS 248-6(7)27

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

EAST OF GLENTANA - EAST

PEERLESS - EAST

2144

4838

4354

5520

5800

039

007

005

005

007

000

000

000

000

000

150

140

181

181

181

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

RIDGE RAIL

RIDGE RAIL

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

08/18/05

10/13/04

02/07/05

03/06/06

03/06/06

10/31/05

02/11/05

06/29/05

05/16/06

05/16/06

11/02/05

09/07/05

01/24/06

 13,064,677

    934,548

    785,290

  2,820,607

  1,234,946

  14,144,681

     844,327

     770,525

   2,791,899

   1,243,415

-     6,340

          0

          0

          0

          0

           0

           0

           0

           0

           0

180

90

45

75

75

0

0

0

0

0

   1,414,468

      84,433

      61,642

     279,190

     124,342

           0

           0

           0

           0

           0

     358,924

     129,536

      33,760

      13,528

       8,982

   5,083,580

     748,804

     725,686

     475,426

     301,251

District 4 - Glendive

01305

04804

06204

12206

12206

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

 14,138,341

    844,327

    770,525

  2,791,899

  1,243,415

    180

     90

     45

     75

     75

36

89

94

17

24

25

153

55

5

7

28

69

91

51

51

7.1

17.3

4.7

2.8

3

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314     776,677

     403,532

19 2.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,840,068

12206

  19,794,847$

-      6,340$

  19,788,507$

  19,794,847$   7,334,747

   1,964,075

37

%

% 7.4 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

51 %6 %

    390

      0

    390

49%28%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      22,510

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     544,730$

   1,964,075$

NONE

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

P

S

S

00001

00363

00248

554.66

8.81

27.49

564.86

9.89

36.53

10.2

1.08

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.452

1.742

14.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM 444-4188

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 8006(2)

STPU 8013(2)

PLH 323-1(23)51

STPP 39-1(37)0

STPP 18-2(14)31

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

ALBION - N & S (PHASE II)

LAME DEER-NORTH

ROCK SPRINGS - N & S

4361

4362

4138

5816

2461

002

002

023

037

014

000

000

004

000

002

180

180

183

180

140

ALK,LANDSCAPING

ALK,LANDSCAPING

L & COVER

OVER

US SURFACING & DRAINAGE

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

GRAVEL,PLANT MIX SURFACING,SEA

PLANT MIX SURFACING & SEAL & C

GRADE,GAVEL,PLANT MIX BITUMINO

02/06/06

02/06/06

07/05/05

03/06/06

05/27/04

09/01/05

07/19/04

    276,318

    913,703

  2,434,440

    954,251

  7,996,830

     261,485

     874,937

   2,701,359

   1,077,657

   8,725,915

          0

          0

          0

          0

     83,078

           0

           0

           0

           0

   9,004,829

60

60

75

45

200

0

0

0

0

1

      33,770

     111,798

     216,109

     107,766

     698,073

           0

           0

           0

           0

     698,073

      18,056

      71,889

           0

      12,667

           0

      77,531

     384,770

   2,808,310

     331,356

   8,752,754

District 4 - Glendive

01106

01106

06605

08206

10504

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

NORTHERN IMPROVEMENT CO - FARG

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    261,485

    874,937

  2,701,359

  1,077,657

  8,808,993

     60

     60

     75

     45

    201

30

44

104

31

97

53

64

0

12

0

78

78

97

33

98

23.3

18.7

3.8

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

           0

   1,136,422

   1,136,422     462,301

     145,568

41 19.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,575,542

01106

  13,641,353$

      83,078$

  13,724,431$

  13,920,267$  12,354,721

   1,167,516

89

%

% .8 %

%

405 FLEMING, JAY        

TIED

TIED

     60

      0

     60

78 %62 %

    380

      1

    381

87%9%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      89,945

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     102,612$

   1,167,516$

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CUSTER              

CUSTERE             

CARTER              

ROSEBUD             

ROSEBUD,GARFIELD

Days

U

U

S

P

08006

08013

00323

00039

1.01

0

50.7

0

1.25

.51

59.7

4.24

.24

.51

9

4.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.823

14.516

6.839

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.565

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 32-1(11)34

BR 9028(10)

BR 566-1(5)4

STPP 18-1(9)18

W FK POPLAR RIVER-27 KM S OF S

WOLF CREEK - 8 KM E OF VIDA

BRIDGE CR-7 KM SW ASHLAND

ANGELA - N & S

3417

4238

4237

2461

011

010

005

009

000

000

000

003

221

221

221

140

RUCTURE,GRADING,GRAVEL,PLANT M

DING,REPLACE BRIDGE

CULVERT.GRAVEL SURFACING

FENCE,DRAIN,SEAL & COVER & STR

CONCRETE PRESTRESSED GIRDER ST

GGRADING,GRAVEL,DRAINAGE & SEE

REPLACE TIMBER STRUCTURE WITH

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

07/09/04

11/14/05

12/29/03

02/06/06

09/20/04

01/23/06

04/28/04

03/24/06

10/04/05

10/14/04

  2,836,563

    737,759

    377,106

 10,281,344

   3,054,394

     865,429

     293,933

  10,357,140

      6,320

          0

          0

          0

           0

           0

     264,019

           0

120

90

60

200

0

0

0

0

     244,352

     129,814

      35,272

     828,571

           0

           0

      55,444

           0

     216,438

      80,615

      50,628

           0

   2,911,578

     769,153

     264,018

     716,349

District 4 - Glendive

03604

05B05

01C03

25106

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

MARTIN CONSTRUCTION INC.      

M K WEEDEN CONSTRUCTION INC   

  3,060,714

    865,429

    293,933

 10,357,140

    120

     90

     60

    200

95

89

100

7

89

62

91

0

93

48

98

20

7.4

10.5

19.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,574,322

   3,919,823$

       6,320$

   3,926,143$

   3,919,823$   3,680,731

     374,166

94% 8.1 %

404 KUROKAWA, MARK      
    210

      0

    210

73%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     297,053$

     374,166$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6720

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

McCONE              

ROSEBUD             

CUSTER,ROSEBUD 

Days

Days

P

X

S

00032

28402

00566

34.3

4.69

3.77

34.3

4.69

4.037

0

0

.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

.43

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

OSWEGO - E & W

MALTA - NORTHEAST

2147

5815

038

009

000

000

150

180

EATED BASE COURSE,RESURFACE,GU

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

11/14/05

08/16/04   7,040,269

  1,086,921

   7,011,759

   1,250,246

    210,300

          0

           0

           0

150

45

0

0

     560,941

     150,030

           0

           0

     852,352

      22,123

   5,684,209

      12,502

District 4 - Glendive

06B03

08B05

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

  7,222,059

  1,250,246

    150

     45

81

1

152

15

107 15

177

TBD

TBD

TBD

TBD

TBD

%

%

%

%

% %

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.267

7

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,658,450

   8,127,190

  10,651,073

   8,262,005

$

$

           0

     210,300

$

$

  10,651,073

   8,472,305

$

$

  10,621,159

   8,262,005

$

$

     980,367

   5,696,711

     863,843

     710,971

9

69

%

%

5.2

15.4

%

%

407

402

MARTIN, DOUGLAS     

PISK, RANDAL        

    260

    195

      0

      0

    260

    195

38

83

%

%

6

123

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      50,628

     874,475

$

$

     884,015

     710,971

$

$

NONE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

407

402

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

233-3604

228-9478

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

VALLEY              

PHILLIPS            

Days

Days

Days

P 00099

0

7

7

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

11.29

MI

MI

KM

KM

.43

11.29

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI
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STPP 2-2(29)84

STPP 27-2(16)36

STPS 323-1(24)25

STPP 18-1(13)2

BAKER - EAST

BAKER - NORTH

40 KM S OF EKALAKA-S (PHASE II

NW OF MILES CITY - NW

4835

4836

4138

5741

029

016

024

013

000

000

000

000

181

181

140

180

FACING,SEAL & COVER & GUARDRAI

UMNOUS SURFACING,OVERLAY & SEA

,REVISE BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

LEVEL,PMS OVERLAY,SEAL & COVER

03/07/05

05/27/04

08/12/05

02/06/06

08/08/05

07/27/04

08/23/05

08/19/05

  1,721,130

  2,002,485

  4,915,208

  1,911,855

   1,915,392

   2,111,111

   6,150,370

   1,680,945

-     7,936

-     3,590

    125,050

          0

   1,941,195

   2,128,398

           0

           0

60

60

0

60

0

0

0

0

     191,539

     168,889

     553,533

     134,476

     100,823

      85,136

           0

           0

      83,806

      71,435

     374,675

       7,986

   1,755,839

   2,132,089

   5,785,390

      16,809

District 4 - Glendive

02205

02504

05905

19106

PRINCE, INC                   

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

PRINCE INC                    

  1,907,456

  2,107,521

  6,275,420

  1,680,945

     60

     60

      0

     60

90

100

94

1

83

84

68

6

87

103

4.8

3.4

6.5

47.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 35.115
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,550,678

  11,857,818$

     113,524$

  11,971,342$

  11,900,908$   9,690,127

   1,048,437

81% 5.6 %

408 RUDE, DWAYNE        
    180

      0

    180

108 %62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     537,902$

     873,968$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

tsgrignoli@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

FALLON              

CARTER              

CUSTER              

Days

Days

P

S

P

00002

00323

00018

84

24.876

2.15

95.5

37.591

13.05

11.5

12.715

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.548

20.508

17.581

MI

MI

MI

MI

KM

KM

KM

KM

56.637

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 37-3(11)85

MT 323-1(22)60

STPP 51-3(3)60

NH 57-6(11)280

EPSIE - E & W

ALZADA - NORTH (PHASE II)

SIDNEY-WEST

CIRCLE - SOUTHEAST

2149

4138

2151

5155

011

022

003

011

000

000

000

000

140

160

140

181

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

DENING,SEAL & COVER

VER

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

PLANT MIX SURFACING OVERLAY,WI

LEVELING,PMS OVERLAY,SEAL & CO

02/07/05

10/13/04

12/29/03

11/14/05

03/17/05

02/02/05

03/29/04

09/16/05

12/13/05

 10,071,559

  3,126,966

  8,047,019

  2,958,085

  11,733,455

   2,877,140

   7,135,189

   2,865,072

    288,673

     20,370

    284,176

          0

  12,055,643

   7,291,848

           0

180

60

180

90

3

0

2

0

     938,676

     230,171

     713,519

     229,206

     751,513

     600,000

           0

     868,133

     176,348

     572,904

      21,476

  12,606,002

   2,815,721

   7,284,630

     474,925

District 4 - Glendive

02105

04904

03C03

03C05

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

PRINCE INC                    

 12,022,128

  2,897,511

  7,419,365

  2,865,072

    183

     60

    182

     90

105

98

100

17

116

77

95

9

80

103

101

43

6.9

6.3

7.9

4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 23.024
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,198,525

  14,610,595$

     309,043$

  14,919,639$

  14,932,783$  15,421,723

   1,168,847

103 % 6.8 %

410 SGRIGNOLI, TERRY    

TIED

    240

      3

    243

86%106 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,044,481$

     981,684$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

410

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SGRIGNOLI, TERRY    

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

436-2704

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tsgrignoli@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWDER RIVER 

CARTER              

RICHLAND            

MCCONE & DAWSON

Days

Days

P

S

P

00037

00323

00051

84.8

59.715

59.9

95.8

71.739

71.126

11

12.024

11.226

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.742

19.394

18.106

MI

MI

MI

MI

KM

KM

KM

KM

37.136

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

IM 94-6(49)191

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

5516

2824

5158

5387

5494

003

009

019

020

049

000

000

000

000

000

181

140

180

410

180

VER

.SURFACING

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

03/07/05

04/07/05

04/07/05

04/07/05

04/27/05

06/06/05

06/06/05

06/06/05

  1,337,510

  8,598,632

  1,547,254

     88,335

  6,332,629

   1,304,066

   9,715,157

   1,309,794

      78,678

   5,209,271

          0

-    14,019

-    11,699

          0

-    67,821

           0

           0

           0

           0

           0

90

200

150

150

150

0

0

0

0

0

     104,325

     777,213

     104,784

       6,294

     416,742

           0

           0

           0

           0

           0

      10,479

     570,355

      99,807

       6,780

     169,844

     237,637

   8,086,844

     677,590

      73,804

   3,871,006

District 4 - Glendive

03C05

05205

06305

06305

06305

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

  1,304,066

  9,701,138

  1,298,095

     78,678

  5,141,450

     90

    200

    150

    150

    150

18

83

52

94

74

10

73

95

108

41

43

84

99

99

99

4.4

7.1

14.7

9.2

4.4

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138     712,562

     333,531

17 4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

43 %10 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,955

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

DAWSON              

Days

S

P

P

I

00253

00057

00057

00094

23

325.99

326.665

191.252

36.6

329.33

326.665

210

13.6

3.34

0

18.748

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

30.239

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 98-1(4)0

NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

BUSINESS LOOP - GLENDIVE

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5159

2025

2840

4356

004

024

008

006

000

000

000

000

180

140

180

181

GUARDRAIL & STRIPING

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

COLD MILLING,RAP,PMBS OVERLAY,

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

04/07/05

05/27/04

04/05/04

04/05/04

06/06/05

06/30/04

05/10/04

05/10/04

05/30/06

10/13/05

10/13/05

    584,839

 10,291,126

  2,018,049

    721,867

     477,494

  11,393,248

   2,134,998

     825,789

-     7,421

    619,864

          0

          0

           0

  11,618,052

   2,000,000

           0

150

180

120

120

0

5

0

0

      38,200

   1,253,257

     192,150

      74,321

           0

     900,000

     220,000

           0

      25,063

     785,919

     224,876

      31,460

     329,794

  12,123,170

   1,967,513

     709,145

District 4 - Glendive

06305

09504

18304

18304

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

    470,073

 12,013,112

  2,134,998

    825,789

    150

    185

    120

    120

69

104

98

86

66

87

102

42

99

98

121

121

7.6

6.5

11.4

4.4

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

-     86,941

           0

   6,988,296

   2,960,787

   7,075,237

   2,825,789

   4,952,194

   2,676,658

     566,020

     266,471

70

95

6.1

9.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 70.214
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  42,525,345

06305

18304

  42,448,756$

     803,080$

  43,251,836$

  42,695,221$  35,836,058

   3,910,011

84

%

%

% 7 %

%

%

403 SLASKA, JIM         

TIED

TIED

TIED

    150

    120

      0

      0

    150

    120

99

121

%

%

53

87

%

%

    920

      7

    927

93%73%

$

$

$

$

$

$

$

$

$

$

$

$

     301,494

     256,336

$

$

$

$

     566,020

     294,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,518,963$

   3,471,085$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DAWSON              

GARFIELD            

WIBAUX              

WIBAUX              

Days

P

P

S

S

00098

00057

00261

00261

0

212.4

8.93

0

1.84

220.4

13.46

8.93

1.84

8

4.53

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.968

12.903

7.306

14.403

MI

MI

MI

MI

KM

KM

KM

KM

113.247

MI

KM

ATKINS-TOM 444-4188

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 4 - Glendive

40

District Totals:

Proj. Count: District Total  Length:
200.387

 134,568,246

 138,581,495$

   1,701,301$

 140,282,797$

 139,471,007$  97,918,240

  12,484,103

70% 6.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,050

     18

  3,068

78%

Time
Used

55%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,539,827$

  11,789,561$

Engineer

Estimate

Cont.

Pymts.

Days

323.204

MI

KM
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STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

MELVILLE-N & S

3641

0920

4588

5187

004

010

710

024

000

000

000

000

310

140

410

181

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

10/03/05

02/07/05

03/06/06

11/08/02

12/12/05

03/15/05

05/19/03

09/15/05

10/06/04

    121,638

 13,538,547

    615,052

  2,272,186

     118,008

  14,275,836

     493,926

   2,394,265

-       910

    257,223

     11,208

-    10,930

     136,740

           0

     512,658

           0

30

300

45

45

0

8

5

0

      11,801

   1,713,100

      49,393

     239,426

      54,696

           0

      85,904

           0

      53,544

     874,429

      92,009

      51,564

     131,743

   5,942,669

     484,920

      23,943

District 5 - Billings

01602

02905

03105

01206

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

CENTURY COMPANIES INC         

    117,098

 14,533,059

    505,134

  2,383,335

     30

    308

     50

     45

96

42

95

1

98

51

107

22

40

15

86

20

40.6

14.7

19

215.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 7.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,275,237

  14,887,770$

     267,521$

  15,155,291$

  14,925,234$   6,559,332

   1,774,294

44% 15.6 %

501 BERGEN, PERRY       
    375

     13

    388

26%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,019,982$

   1,853,700$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

SWEET GRASS

Days

Days

S

P

00532

00078

10.1

37.2

8.59

46

-1.51

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

14.194

MI

MI

MI

MI

KM

KM

KM

KM

11.759

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI



11-JUL-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 57 of 69

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9048(11)

STPP 14-4(21)146

STPS 302-1(8)10

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

STILLWATER RIVER-N.E. OF ABSAR

LAVINA - EAST

JCT SEC.-401-E & W

4575

4913

2295

5185

5817

644

709

011

021

008

000

000

000

000

000

411

410

221

181

181

OTHER IMPROVEMENTS

 CONCRETE BEAM BRIDGE

,PAVEMENT MARKINGS

ER,BRIDGE RAIL REVISIONS

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GR.,AGG.APPROACHES,PRESTRESSED

COLD MILLING,PMBS,SEAL & COVER

PLANT MIX SURFACING,SEAL & COV

04/29/04

04/29/04

03/16/00

12/12/05

02/06/06

09/13/04

09/13/04

04/05/00

04/13/06

04/13/06

03/18/02

    146,334

    271,893

  1,183,040

  1,749,696

    830,247

     178,569

     277,007

     823,782

   1,581,198

     777,947

          0

          0

     90,578

          0

          0

     186,135

     344,510

   1,084,320

           0

           0

60

60

150

45

30

0

0

13

0

0

      26,785

      41,551

     123,567

     158,120

      93,354

      52,080

      84,750

     162,648

           0

           0

      30,551

      58,316

     202,131

      29,445

       9,447

     175,527

     275,309

     945,603

      15,810

       7,780

District 5 - Billings

03B03

03B03

08699

12C05

14106

MONTANA LINES, INC            

MONTANA LINES, INC            

EDWARD T COPPS CONST.         

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

    178,569

    277,007

    914,360

  1,581,198

    777,947

     60

     60

    163

     45

     30

94

80

87

1

1

59

69

124

19

10

97

97

98

17.4

21.2

21.4

186.2

121.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     450,836

      68,336

85 19.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

97 %65 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      88,867

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jdyekman@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

STATEWIDE           

STILLWATER          

GOLDEN VALLEY,MU

YELLOWSTONE 

Days

X 48213

0

.1

.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.161

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-2(32)63

SMP 0599(02)

NH 16-1(45)1

CULVERT REPAIR - WEST OF HYSHA

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

6160

4731

4367

032

002

045

000

000

000

141

999

181

EL,PMS

OUS SURFACING,ADA RAMPS,ELECTR

CULVERT REPLACEMENT,GRADE,GRAV

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/04/06

07/13/01

03/08/04

05/08/06

08/20/01

05/04/04

10/18/01

03/10/05

01/07/02

  1,143,962

    125,063

  1,593,783

   1,030,555

      74,988

   1,732,222

          0

          0

          0

           0

           0

   1,858,965

0

0

60

0

0

3

     171,594

       7,499

     138,578

           0

           0

     353,203

      94,812

           0

     269,608

     667,997

      75,082

   1,861,783

District 5 - Billings

15406

10601

13204

FOUR BEERS INC                

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

  1,030,555

     74,988

  1,732,222

      0

      0

     63

65

100

100

55

0

76 116

14.2

14.5

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.101

3.59

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,597,358

   1,718,846

   7,063,323

   1,807,210

$

$

      79,648

           0

$

$

   7,142,971

   1,807,210

$

$

   7,398,930

   1,933,953

$

$

   2,111,969

   1,936,865

     854,397

     146,077

29

100

%

%

22.6

13.9

%

%

502

510

DYEKMAN JEFF        

FAVERO CRAIG        

    330

     60

     13

      3

    343

     63

69

116

%

%

50

75

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     476,266

     269,608

$

$

     961,972

     360,702

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

TREASURE            

CARBON              

YELLOWSTONE 

Days

Days

I

P

00094

00016

63.096

0

1.07

63.097

0

4.66

.001

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.002

0

5.79

MI

MI

MI

KM

KM

KM

.163

5.79

MI

MI

KM

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 61-3(22)85

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

MT 236-1(10)44

2000-GUARDRAIL-3 KM SOUTH OF F

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

CLAGETT HILL

4718

2013

4846

4728

5745

3176

022

027

023

030

015

010

000

000

000

000

000

000

310

111

180

141

181

120

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

GUARDRAIL,BOXBEAM,EMBANKMENT

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING & GRAVEL SURFACING

11/14/05

04/29/04

03/06/06

11/15/04

04/10/06

05/26/05

03/15/06

06/14/04

06/16/05

05/22/06

08/15/05

05/11/06

    605,485

  2,153,988

  1,708,460

    419,804

    886,819

  4,618,448

     651,996

   2,001,308

   1,626,636

     469,286

     919,728

   2,832,553

          0

    195,154

          0

    113,211

          0

    137,431

           0

   2,145,396

           0

     569,023

           0

           0

45

120

30

60

30

120

0

18

0

23

0

14

      78,240

     300,196

     211,463

      61,007

      91,973

     283,255

           0

     295,681

           0

     153,637

           0

           0

      89,477

     267,061

       7,834

     148,079

      38,712

     370,162

     397,960

   2,126,227

      16,266

     610,635

     737,670

   2,411,961

District 5 - Billings

02305

02404

03206

05804

07306

16405

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    651,996

  2,196,462

  1,626,636

    582,497

    919,728

  2,969,984

     45

    138

     30

     83

     30

    134

61

99

1

107

80

85

114

90

4

96

42

131

93

99

93

90

86

22.5

12.6

48.2

24.3

5.2

15.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

P

P

00061

00057

00061

00057

00081

85.3

159.8

45.163

158.8

35.9

86.1

159.8

54.7

161

42.4

.8

0

9.537

2.2

6.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

0

15.382

3.548

10.484

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1300

4606

017

021

000

000

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

02/09/04

02/09/04

03/29/04

03/29/04

11/18/05

11/18/05

  8,409,892

    102,584

   8,801,013

     103,822

  1,349,853

      8,000

  10,291,513

     106,159

180

180

29

0

     880,101

      10,382

   1,129,237

      40,340

   1,140,775

      14,993

  10,275,314

     103,098

District 5 - Billings

02903

02903

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

 10,150,866

    111,822

    209

    180

100

97

101

37

91

106

11.1

14.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 11.1

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

19.037

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,004

   8,512,476

02903

   8,501,507

   8,904,835

$

$

     445,796

   1,357,853

$

$

   8,947,303

  10,262,688

$

$

   8,745,332

  10,397,672

$

$

   6,300,719

  10,378,412

   1,026,134

     890,483

72

100

%

%

%

14.6

11.1

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    405

    180

     55

     29

    460

    209

86

91

%

%

83

99

%

%

$

$

$

$

$

$

   1,155,768

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

     921,325

   1,155,768

$

$

   1,114,249

   1,169,577

$

$

COMPLETED

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

506

509

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

322-9061

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

SWEET GRASS

SWEET GRASS

Days

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

14.839

0

MI

MI

KM

KM

30.704

14.839

MI

MI

KM

KM

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR 384-1(12)0

STPP 48-1(27)18

IM 94-2(31)67

STPS 310-2(5)27

SFCS 313-1(14)29

STPS 384-1(19)13

BIGHORN RIVER - HARDIN

JCT I-94 - SOUTH

HYSHAM INTCH-EAST

MUSSELSHELL CO LINE - NW

9 KM SOUTH OF ST. XAVIER - SOU

EAST OF HARDIN - EAST

3995

5189

5498

2974

4893

5205

012

027

031

005

014

019

000

000

000

000

000

000

221

181

180

140

180

181

ETE GIRDER STRUCTURE,GRADING,G

OUS SURF,STRIPING,SEAL & COVER

STRIPING

FACING

 COVER,BRIDGE RAIL REVISION &

 COVER,& BRIDGE RAIL REVISION

180METER COMPOSITE STL & CONCR

COLD MILLING,PLANT MIX BITUMIN

COLD MILLING,PMBS,GUARDRAIL &

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

12/12/05

12/12/05

03/06/06

08/02/04

05/26/05

05/26/05

03/03/06

06/15/06

08/26/04

08/25/05

08/25/05

09/29/05

06/14/06

  4,764,819

  1,494,578

  4,627,716

  2,590,262

    633,695

  1,994,538

   5,781,911

   1,386,401

   3,934,733

   2,828,283

     720,481

   2,316,255

          0

          0

    216,535

     28,694

          0

          0

           0

           0

           0

           0

           0

   2,443,899

180

45

45

120

75

75

0

0

0

0

0

0

     867,287

     166,369

     393,473

     282,828

      72,048

     231,625

           0

           0

           0

           0

           0

     146,634

     137,931

      28,862

      19,228

     227,651

      72,138

     130,843

   1,676,096

     429,371

      39,348

   2,885,010

     884,255

   2,435,246

District 5 - Billings

04C03

05A05

07A05

09704

10105

10105

MORGEN AND OSWOOD CONSTRUCTION

J T L GROUP INC - BILLINGS    

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  5,781,911

  1,386,401

  4,151,267

  2,856,977

    720,481

  2,316,255

    180

     45

     45

    120

     75

     75

29

31

1

102

123

100

16

17

5

80

100

89

28

18

33

83

100

100

8.2

6.7

48.9

7.9

8.2

5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BIG HORN            

YELLOWSTONE 

TREASURE            

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

Days

S

I

S

S

S

00384

00094

00310

00313

00384

.51

67

26.1

29.02

12.6

.51

78.3

32.342

34.23

25.7

0

11.3

6.242

5.21

13.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.226

10.068

8.403

21.129

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NEVILLE-GARY 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 310-2(10)34

IM-STPHS 90-8(154)433

STPP 81-1(13)27

MUSSELSHELL-N & S

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

5199

4444

4888

010

154

013

000

000

000

181

230

181

ER

 APPROACH WORK

VER,REVISE BRIDGE RAIL

PLANT MIX SURFACING,SEAL & COV

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

02/06/06

06/05/06

03/06/06

06/19/06

  1,130,683

  3,686,903

  1,251,813

   1,157,709

   3,680,245

   1,150,599

          0

          0

          0

           0

           0

           0

30

0

50

0

0

0

     138,925

     653,940

     138,072

           0

           0

           0

      13,231

      14,554

      46,063

      11,577

     167,503

     782,466

District 5 - Billings

21106

01506

02206

J T L GROUP INC - BILLINGS    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

  1,157,709

  3,680,245

  1,150,599

     30

      0

     50

1

5

68

10

2

33 38

114.3

8.7

5.9

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,164,380   3,319,501

     303,673

105 6.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 42.194
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,236,291

10105

  18,125,773$

     245,229$

  18,371,001$

  18,253,417$   8,360,903

   2,152,555

46

%

% 7.5 %

%

505 MUHLBEIER, JAY      

     75

      0

     75

100 %93 %

    495

      0

    495

50%30%

$

$

$

$

$

$

$

$

$

     202,981

$

$

     218,682$

$

$

$

$

$

$

$

$

$

$

$

     629,884$

   2,067,564$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL

YELLOWSTONE 

FERGUS              

Days

Days

S

I

P

00310

00090

00081

33.3

433.01

26.723

39.642

433.01

35.9

6.342

0

9.177

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.229

0

14.802

MI

MI

MI

KM

KM

KM

68.055

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9033(14)

BR 9002(27)

BR 568-1(13)0

IM 94-1(64)23

BH 0002(745)

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

D5 - SCOUR PROTECTION

4546

3436

4004

4574

4678

014

027

013

064

745

000

000

000

000

000

222

221

221

310

232

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

CTURE & APPROACHES

UMNIOUS SURFACING

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

D-5 SCOUR PROTECTION

05/09/05

08/18/05

10/06/03

10/06/03

12/12/05

08/08/05

10/11/05

11/19/03

11/19/03

03/28/06

05/12/06

10/28/05

10/28/05

    224,880

  2,363,327

  2,483,677

    832,694

    527,266

     169,601

   2,237,894

   2,634,549

     731,588

     896,116

          0

          0

     67,430

          0

      7,000

           0

           0

   2,999,252

     731,588

           0

60

120

180

180

90

0

0

3

0

1

      25,440

     335,684

     316,146

      87,791

     134,417

           0

           0

     395,523

     234,109

           0

     101,223

     240,572

     316,457

     200,313

      27,696

     162,948

   1,957,189

   2,640,779

     697,189

     407,734

District 5 - Billings

02405

03705

04103

04103

04C05

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

DONNES INC                    

    169,601

  2,237,894

  2,701,979

    731,588

    903,116

     60

    120

    183

    180

     91

96

87

88

95

46

398

72

80

86

21

102

61

99

101

2

62.1

12.3

12

28.7

6.8

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,337,968

     403,937

89 15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     516,770

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MUSSELSHELL

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

VARIES              

Days

X

X

S

I

33108

81016

00568

00094

3.1

33.52

.024

23.26

3.1

33.52

.026

25.62

0

0

.002

2.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.003

3.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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MT (008)

BR 9023(13)

BR 9002(30)

AR 5102042(1)

SLIDE REPAIR - BEARTOOTH PASS

JUDITH RIVER - 7 KM NE OF HOBS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4374

4542

3994

4961

008

013

030

001

000

000

000

000

140

221

221

999

X BITUMINOUS SURFACING

ROADWAY WORK

DIGOUTS,GRAVEL,PCCP & PLANT MI

STRUCTURE,APPROACHES

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

09/02/03

03/06/06

05/14/02

06/07/02

10/16/03

05/01/06

07/30/02

07/08/02

05/27/04

10/15/03

08/16/02

09/27/04

10/10/02

  1,084,158

    568,303

    379,410

     59,013

     496,721

     515,523

     396,112

      78,489

          0

          0

     21,772

      4,000

           0

           0

     422,982

           0

0

90

75

30

0

0

3

0

      59,607

      61,862

      51,495

      11,773

           0

           0

     143,814

           0

      68,364

      56,092

     114,798

           0

     441,188

     253,603

     410,004

      79,078

District 5 - Billings

08803

13206

14402

17502

COP CONSTRUCTION L.L.C.       

SLETTEN CONSTRUCTION COMPANY  

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    496,721

    515,523

    417,884

     82,489

      0

     90

     78

     30

89

49

97

101

115

91

80

0

33

121

50

15.5

22.1

28

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 11.709
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,461,444

  12,987,437$

     100,202$

  13,087,639$

  13,379,010$   7,999,681

   1,876,227

60% 14.8 %

507 RIEGER, PAUL        
    695

      7

    702

68%54%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,186,132$

   2,194,241$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

JUDITH BASIN        

BIG HORN            

YELLOWSTONE 

Days

Days

P

X

X

00028

23311

02318

51.15

2.9

6.8

0

51.32

2.9

6.8

0

.17

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.274

0

0

0

MI

MI

MI

MI

KM

KM

KM

KM

18.885

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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ER 28-2(27)46

STPS 416-1(12)9

NH 37-1(34)22

NH 37-1(29)19

SFCS 381-1(5)0

SLIDE REPAIR

JCT. SEC-418-WEST

BUSBY - EAST & WEST

WEST OF BUSBY - WEST

JCT US 12 - SOUTH

5782

5746

4844

4844

5203

027

012

034

029

005

000

000

000

000

000

140

181

181

181

181

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

NG,SEAL & COVER & PAVEMENT MAR

SLIDE REPAIR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

06/15/05

05/08/06

05/08/06

05/08/06

02/07/05

06/15/05

06/15/05

09/21/05

          0

    722,418

  1,462,475

  1,108,867

    675,911

  20,000,000

     748,916

   1,496,781

   1,117,267

     462,264

    110,525

          0

          0

          0

          0

           0

           0

           0

           0

           0

0

90

90

90

40

0

0

0

0

0

   2,886,254

      89,870

     164,646

     122,899

      60,094

           0

           0

           0

           0

           0

     937,157

       7,531

      10,962

      10,541

      30,864

  15,181,982

       6,726

      15,132

      11,772

     466,233

District 5 - Billings

01F05

05206

05206

05206

11105

                              

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

EMPIRE SAND AND GRAVEL COMPANY

 20,110,525

    748,916

  1,496,781

  1,117,267

    462,264

      0

     90

     90

     90

     40

76

1

1

1

101

32

8

7

9

51

4

4

4

95

6.2

112

72.4

89.5

6.6

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,362,964      33,630

     377,415

1 86.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

4 %8 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      29,034

$

$

     377,415$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

504Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SANDINE DON         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

446-1728
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3738

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsandine@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

MUSSELSHELL

Days

P

S

P

P

S

00028

00416

00037

00037

00381

46

9.2

22.184

18.885

0

56

9.208

27.138

22.184

4.828

10

.008

4.954

3.299

4.828

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.129

.013

7.99

5.321

7.787

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMKRINGS-DAMIAN 444-6225

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 78-1(13)6

SFCS 419-1(11)0

CM-STPU 6904(1)

SFCX-STPHS 56(54)

NW OF RED LODGE-NW

JCT MT 78 - SOUTHWEST

MAIN ST IMPROVEMENTS - LAUREL

SAFETY IMPROVEMENTS - OLD US 3

5501

5183

4464

4443

013

011

001

054

000

000

000

000

181

183

310

310

E BR.RAIL

AVEMENT MARKINGS

MIX BITUMINOUS SURFACING,DRAIN

RPL,PL MIX SURF,GRDRL,SIGN,PV

PMS OVERLAY,SEAL & COVER,REVIS

CRACK SEALING,SEAL & COVER & P

SIDEWALKS,CURB & GUTTER,PLANT

GRADE,GRAVEL,DRNG,IRR STR,BRG

04/10/06

02/07/05

04/07/05

08/30/04

07/27/05

05/13/05

02/03/05

10/21/05

10/05/05

  1,762,581

    509,361

    249,184

  4,264,852

   1,701,921

     448,095

     241,274

   3,630,714

    124,250

-    48,758

          0

    147,933

           0

           0

     224,085

   3,834,141

45

30

45

120

3

1

0

5

     170,192

      53,771

      33,778

     399,379

           0

           0

      66,029

     843,511

      26,957

      57,046

      65,803

     798,675

      17,020

     413,463

     210,407

   3,740,389

District 5 - Billings

11206

13105

05C04

06404

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

J & S CONSTRUCTION INC.       

EMPIRE SAND AND GRAVEL COMPANY

  1,826,171

    399,337

    241,274

  3,778,648

     48

     31

     45

    125

1

92

94

98

16

106

100

95

113

98

146

158.4

13.8

31.3

21.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 53.689
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,241,613

  25,975,244$

     186,017$

  26,161,261$

  25,975,244$  16,112,328

   3,547,726

62% 6.7 %

504 SANDINE DON         
    205

      4

    209

37%30%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,081,058$

   3,547,726$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE 

YELLOWSTONE 

Days

Days

P

S

U

X

00078

00419

06904

56788

5.1

0

0

.1

19.3

16.4

.55

2.3

14.2

16.4

.55

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.903

26.452

.887

3.548

MI

MI

MI

MI

KM

KM

KM

KM

86.595

MI

KM

KRINGS-DAMIAN

NORDHAGEN-BLAIR

444-6225

444-9128

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR-IM 1010(2)

STPX 56788(8)

WEST BILLINGS-KING AVE BRIDGES

NE OF BILLINGS - NE

1050

5213

002

008

000

000

221

180

L & COVER,STRUCTURES

,BRIDGE RAIL

GRADE,GRAVEL SURFACING,PMS,SEA

COLD MILLING PMBS,SEAL & COVER

04/10/06

11/14/05

06/16/06

05/15/06

 10,141,489

  1,196,306

  12,386,373

   1,179,118

          0

          0

           0

           0

425

45

0

0

   1,857,956

     141,495

           0

           0

      78,584

      52,093

     554,900

     761,271

District 5 - Billings

08306

09B05

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - BILLINGS    

 12,386,373

  1,179,118

    425

     45

4

65

4

37 58

14.2

6.8

TBD

TBD

TBD

TBD

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.573
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  15,851,831

  17,437,479$

     147,933$

  17,585,413$

  17,623,717$   5,266,967

   2,432,608

30% 18.9 %

508 SHUPAK,TOM          
    635

      5

    640

40%34%

$

$

$

$

$

$

$

$

$

$

$

$

$

     995,155$

   2,908,991$

NONE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

Days

U

X

01010

56788

2.698

2.3

2.921

8.9

.223

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.36

10.645

MI

MI

KM

KM

15.44

MI

KM

E

E

MI
KM

MI

MI
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District 5 - Billings

49

District Totals:

Proj. Count: District Total  Length:
156.383

  95,288,100

 115,690,578$

   2,830,199$

 118,520,777$

 118,632,509$  65,027,176

  14,700,501

55% 11.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,380

    129

  3,509

58%

Time
Used

48%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,735,178$

  16,178,722$

Engineer

Estimate

Cont.

Pymts.

Days

252.23

MI

KM
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Statewide Totals:

264Proj. Count: 885.67
State Total Length:

 603,593,985

 631,993,970$

  16,785,268$

 648,779,223$

 646,000,646$ 449,713,964

  66,132,901

70% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,139

    612

 16,751

Cont. Days

Chng. Ord.

Total. Cont.

60%

Time
Used

62

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  43,777,643$

  70,870,969$

Engineer

Estimate

Cont.

Pymts.

Days

1428.496

MI

KM


